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E X E C U T I V E  S U M M A R Y  
Q U E S T I O N  1
Summarize your science objectives and your technical implementation at a high level.
Lynx is designed to pursue three fundamental science pillars: 
1. Seeing the dawn of black holes, 
2. Revealing what drives galaxy formation and evolution, and 
3. Unveiling the energetic side of stellar evolution and stellar ecosystems. 
Lynx will operate as an X-ray observatory with a grazing incidence telescope and detectors that record the 
position, energy, and arrival time of individual X-ray photons. Post-facto aspect reconstruction leads to 
modest requirements on pointing precision and stability, while enabling very accurate sky locations for de-
tected photons. Lynx will operate in a halo orbit around Sun-Earth L2, enabling high observing efficiency in 
a stable environment. Its maneuvers and operational procedures on-orbit are nearly identical to that of the 
Chandra X-ray Observatory, and similar design approaches promote longevity. 
A detailed response to this question is given in the Lynx Report, Executive Summary, pp. 2–14.
E X E C U T I V E  S U M M A R Y  Q U E S T I O N S 
I N T R O D U C T I O N
This document serves as the Lynx Team’s response to the first Request For Information (RFI) from the 2020 
Decadal Survey in Astronomy and Astrophysics. Detailed answers to all of the questions asked in this RFI 
can be found in the Lynx Concept Study Report, Supplementary Technology Roadmaps, and the Lynx Cost 
Book.  
Lynx Concept Study Report (hereafter “the Lynx Report”)
W W W . L Y N X O B S E R V A T O R Y . O R G / R E P O R T
Lynx Technology Roadmaps
W W W . L Y N X O B S E R V A T O R Y . O R G / R O A D M A P S
Note that the above URL provides a redacted version of Technology Roadmaps to remove competition-sen-
sitive material on specific technologies, schedule, and cost information. Unredacted versions are available 
upon request.
Lynx Cost Book 
Non-public. Distributed to TRACE and Astro2020 Panels. 
Lynx MEL+PEL 
Lynx_MEL_ PEL.xlsx attached to this RFI response.
Lynx DRM Project Schedule
Lynx-DRM-Project-Schedule.pdf attached to this RFI respinse
Lynx DRM Supplement Design Package 
Available upon request.
*  *  *
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The Lynx spacecraft requires no new inventions. Its design is straightforward, with few moving parts; all of 
its elements can be procured today.  The transformational scientific power of Lynx is entirely enabled by its 
payload — the mirror assembly and a suite of three highly capable science instruments.
Significant U.S. investments over the past 10–15 years have led to recent breakthroughs and sustained mat-
uration of key Lynx technologies for X-ray mirrors and detectors. Each of the payload elements features 
state-of-the-art technologies, but at the same time represents a natural evolution of an existing instrument 
or technology, with each already having years of funded technology development. Key technologies are cur-
rently at Technology Readiness Levels (TRL) 3 or 4. With three years of targeted pre-phase A development 
in early 2020s, three of four key technologies will be matured to TRL 5 and one will reach TRL 4 by start of 
Phase A, achieving TRL 5 shortly thereafter.
The Lynx Report (Executive Summary, pp. 7–12) gives a detailed high-level summary of the technical ma-
turity of the Mirror Assembly and three science instruments: the High-Definition X-ray Imager, the Lynx 
X-ray Microcalorimeter, and the X-ray Grating Spectrometer.
E X E C U T I V E  S U M M A R Y  
Q U E S T I O N  2
Summarize the technology maturity of your implementation, listing the 
demonstrated technologies and the technologies requiring development.
Information is unavailable for Cost Question #1: Provide FTE estimates and cost by year/Phase for science 
personnel. The parametric estimate, which is the primary cost estimate for Lynx given its pre-formulation 
level of maturity, does not specifically provide FTE levels.  Portions of the grassroots estimate, specifical-
ly those for prime contractor efforts, operations, and science instruments included estimated manpower. 
These details are included in the Cost Book. A true bottoms-up cost assessment with FTE estimates will be 
developed in the late pre-Phase A / early Phase A timeframe. 
E X E C U T I V E  S U M M A R Y  
Q U E S T I O N  3
Summarize areas where the data to support this RFI are not currently available.
E X E C U T I V E  S U M M A R Y  Q U E S T I O N S 
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The science objectives and most demanding measurements are fully documented in Lynx Report, §5 (pp. 
93-98), with references provided to the science narrative within the report and to the literature. A brief sum-
mary of science objectives within each of the Lynx pillars is given below:
Science Pillar 1: The Dawn of Black Holes
1.1. Observe progenitors of supermassive black holes at their seed stage at z = 10  (Lynx Report, 
§1.1). The key measurement is deep X-ray surveys reaching flux limits of ~1 × 10-19 erg/s/cm2 over 
an ~ 1 deg2 survey area, as required to detect a sufficient number of black holes with mass ~ 10,000 
Msolar at z = 10
1.2. Observe the growth of supermassive black holes from Cosmic Dawn to the Present (Lynx 
Report, §1.2). The key measurement is surveys down to ~ 2 × 10-18 erg/s/cm^2 over several square 
degrees to track the evolution of the X-ray luminosity function and clustering properties of AGN.
1.3. Observed relics of the supermassive black hole seeds in the Local Universe (Lynx Report, 
§1.3). The key measurement is a serendipitous survey of nearby dwarf galaxies to constrain the 
occupation fraction of accreting intermediate-mass black holes.
Science Pillar 2: The Drivers of Galaxy Evolution
2.1. Determine the state of diffuse baryons in galactic halos to guide the galaxy formation models 
(Lynx Report, §2.1 and Appendix A.5). Key measurements include reaching a 10% accuracy for 
derived thermodynamic parameters of hot gas in galactic halos as ~ ½ of the virial radius via di-
rect imaging observations, and measurements of the chemical and kinematic structure of the hot 
halos at ~ the virial radius via absorption line spectroscopy of background AGNs. The required 
sensitivies are ~ 3 × 10-22 erg/s/cm2/arcsec2 for direct imaging in the 0.7-1.1 keV band, and ~ 1 mÅ 
equivalent width for the OVII and OVIII absorption lines.
2.2. Establish the energetics, physics, and the impact of energy feedback on galactic scales. The re-
quired observations include resolving the spatial and spectral structure of starburst-driven winds 
in low-redshift galaxies (Lynx Report, §2.2), determining the effects of AGN energy feedback on 
the ISM, and determining the physical state of gas near the SMBH sphere of influence in nearby 
galaxies (Lynx Report, §2).
S C I E N C E  O V E R V I E W 
Q U E S T I O N  1
Briefly describe the scientific objectives and the most important measurements required to 
fulfill these objectives. Feel free to refer to science whitepapers or references from the literature.
Answer continued on next page
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Science Pillar 3: The Energetic Side of Stellar Evolution and Stellar Ecosystems
3.1. Complete census of young stars in active star forming regions in the Milky Way (Lynx Re-
port, §3.1). Typical observations are imaging surveys down to 3 × 10-19 to 1.3 × 10-18  erg/s/cm2, as 
required to reach stellar mass limits ~ 0.1 Msolar in a typical range of distances.
3.2. Fundamental physics of stellar coronae, accretion, and winds (Lynx Report, §3.2). Typical 
observations are a detailed spectroscopic survey of 80 stars within 10 pc with X-ray gratings, and 
transit spectroscopy of planets around dwarf stars down to super-earth regime.
3.3 Detailed studies of supernova remnants in the Milky Way and nearby galaxies, with the data 
quality sufficient to constrain explosion models and the impact of SN-generated feedback on the 
star formation activity (Lynx Report, §3.3). Typical observations include establishing a detailed 
3D structure of the Milky Way remnants, and surveys of SNRs in the Local Group galaxies.
3.4 Detailed statistics of X-ray binaries in the nearby galaxies (Lynx Report, §3.4).
Response to Science Overview Question 1 (continued)
S C I E N C E  O V E R V I E W 
Q U E S T I O N  2
Of the objectives, which are the most demanding? Why?
The most demanding of the science objectives above are documented in the Lynx Science Traceability Ma-
trix (Lynx Report, §5, p. 97). A short summary is provided below:
Objective 1.1. Deep surveys for z=10 black hole seeds is the most demanding in terms of sensi-
tivity limits and the sky coverage for surveys. This sensitivity goal drives the requirements on the 
telescope grasp (effective area times the field-of-view with sub-arcsecond imaging) and, indirect-
ly, on the angular resolution (to avoid source confusion). 
Objective 2.1. Direct imaging of galactic halos is the most demanding observation in terms of 
the telescope effective area and internal background of the imaging instrument because it requires 
reaching extremely low levels of the X-ray surface brightness for diffuse emission. Absorption-line 
studies of galactic halos are the most demanding in terms of spectral resolution (R>5000) and 
throughput for the X-ray Grating Spectrometer.
Objective 2.2. Feedback observations on the galactic scales require spatially-resolved high-R 
spectroscopy --- a capability that can be provided only with an X-ray microcalorimeter instru-
ment. Observations of galactic winds require a uniquely high resolving power in the soft X-ray 
band (R~2000), while studies of the AGN feedback require a uniquely high spatial resolution 
(~0.5” on-axis for the mirror, with a matching size of the microcalorimeter pixels).
Objective 3.3. Studies of the SNR structure is the most demanding in terms of spectral resolving 
power in the hard X-ray band (R~2000 at 6 keV) and the FOV and number of pixels in the X-ray 
microcalorimeter instrument (at least 5 arcmin FOV covered by 1 arcsec pixels).
S C I E N C E  O V E R V I E W  Q U E S T I O N S 
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S C I E N C E  O V E R V I E W 
Q U E S T I O N  3
Present the highest-level technical requirements (e.g. spatial and spectral resolution, 
sensitivity, timing accuracy) and their relation to the science objectives.
• Spatial resolution is required to be 0.5 arcsec (HPD) on-axis, and maintained at a < 1 arcsec level 
across the 10arcmin-radius field of view. For relation to the science objectives, see above.
• The sensitivity to point sources in deep exposures is 1 × 10-19  erg/s/cm2 in the 0.5-2 keV band. 
The primary driver is detection of black hole seeds during the Cosmic Dawn.
• The spectral resolution for point sources is R > 5000 in the 0.3-1 keV band, as needed to resolve 
the kinematic structure of galactic halos and access new plasma diagnostics for studies of stellar 
coronae.
• The spectral resolution for diffuse sources is  R > 2000 in both the soft (0.3-0.9 keV) and hard 
(~ 6 keV) energy bands, as required for studies of galactic-scale energy feedback and physics of 
supernova remnants.
• The sensitivity for point and diffuse sources, as well as the need to obtain sufficient signal at the 
fine spectral resolution elements, dictates a mirror effective area of 2 m2 at E = 1 keV.
• No science requires absolute timing accuracy to better that ~ 0.1 s. The Deep Space Network has 
the capability to provide absolute timing to the order of 100 microseconds. The HXDI instrument 
can read out small arrays in 100 microseconds and provide relative timing to that precision.
S C I E N C E  O V E R V I E W 
Q U E S T I O N  4
For each performance requirement identified, describe as 
quantitatively as possible the sensitivity of the science objectives required 
to achieve the requirement. If you fail to meet a key requirement, 
what would be the impact be on achieving the science objectives?
Answer continued on next page
For most of the key performance requirements, the inability to meet a particular requirement leads to a “soft 
failure” mode in a sense that Lynx is still able to achieve the science objectives but with a reduced efficiency:
• Spatial resolution & sensitivity: if the 0.5 arcsec (HPD) PSF on-axis and <1 arcsec across the 
FOV is not achieved, that will primarily lead to a degradation in the achievable sensitivities in 
the deep surveys because of the source confusion. A significant impact on the sensitivity will be 
felt for HPD>1.5 arcsec, when the estimated confusion limit is ~4 × 10-19  erg/s/cm2, a factor of ~4 
above the target for the deep surveys. The STDT has determined that with the HPD > 2 arcsec,  the 
impact on Lynx science capabilities will be devastating (Lynx Report, §9.2.1).
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Response to Science Overview Question 4 (continued)
• The sensitivity target for deep surveys, 1 × 10-19  erg/s/cm2, is softly defined because of uncer-
tainties in the theoretical models of the massive black hole populations at z=10. A small reduction 
in the sensitivity will be tolerable. A significant impact will be felt for greater that a factor of ~ 4 
reductions (see above). At that point, the capability to observe active star forming regions in the 
Milky Way will be also compromised (Lynx Report, §3.1).
• An inability to achieve the R > 5000 spectral resolution with the XGS instrument will impact 
observations of galactic halos and detailed plasma diagnostics in the stellar coronae. Note, how-
ever, that some of these studies will still be possible (but with reduced science return) with the 
high-resolution array of the LXM instrument (R = 2000 in the soft X-ray band). The STDT-es-
timated impact from a complete loss of the XGS instrument is ~ 16% of the total Lynx science 
(Lynx Report, §9.2, Table 9.3).
• If the R = 2000 spectral resolution is not achieved with the LXM, the impact on the Lynx science is 
also soft. The impact is insignificant for the 6 keV band until R~1000. If R = 2000 is not achieved 
in the soft band, detailed kinematic mapping of the galactic outflows will not be possible, but  the 
overall energetics of the outflows can still be measured with R ~ 1000 in the soft band.
• A reduction in the mirror effective area translates to longer exposures required to execute the 
same science. The impact of this change was quantified (Lynx Report, §9.2, Table 9.3). Lynx 
science can tolerate moderate reductions in the effective area. No substantial cost savings are 
projected from reducing the mirror effective area. Instead, a possibility of meeting basic science 
requirements with a smaller mirror assembly should be viewed as an option to improve cost and 
schedule margin for manufacturing the LMA.
In summary, while Lynx science will be impacted by not meeting requirements, the actual performance 
within a factor of ~ 2 of the requirements would still permit significant progress in the science pillars and 
opening new discovery space.
*  *  * 
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  1
Describe the proposed science instrumentation, and briefly state 
the rationale for its selection. Discuss the specifics of each instrument 
(Inst #1, Inst #2 etc.) and how the instruments are used together.
We provide a summary response to this question below, but refer the reader to Lynx Report, §5, pp.93-97, 
for the rationale for the instrument suite choice and main requirements, specifically:
Lynx Report, §5, p.93 for the Lynx Mirror Assembly drivers,
Lynx Report, §5, p.95 for the three science instruments: HDXI, XGS, and LXM, p. 95
Lynx Report, Table 5.2 on p.97 for the traceability between the science requirements, the mirror 
assembly, and the science instruments.
Lynx Report, §6.3, p.106-136 for the design of the telescope elements.
Answer continued on next page
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Response to Technology Implementation - Instrumenation Question 1 (continued)
Below, we address the first part of this question, i.e. “Describe the proposed science instrumentation, and 
briefly state the rationale for its selection”.
The Lynx Observatory configuration is defined primarily by the science requirements for effective area, 
FOV, and angular and spectral resolution over a 0.2- to 10-keV energy range. To meet these requirements, 
Lynx has baselined its telescope to have a 3-m-diameter mirror assembly with a 10-m focal length, coupled 
to a suite of science instruments with a fixed optical bench structure. These three science instruments are 
known as the High-Definition X-ray Imager (HDXI), the X-ray Grating Spectrometer (XGS), and the Lynx 
X-ray Microcalorimeter (LXM).
The Lynx Mirror Assembly (LMA) (Lynx Report, Executive Summary, pp. 8–9): The LMA is the central 
element of the observatory. It is responsible for leaps in sensitivity, spectroscopic throughput, survey speed, 
and better imaging than Chandra because of much-improved off-axis performance.  The Design Reference 
Mission (DRM) LMA technology is Silicon Metashell Optics (SMO) developed at NASA’s GSFC. The SMO’s 
highly modular design lends itself to parallelized manufacturing and assembly, while also providing high 
fault tolerance: if some individual mirror segments or even modules are damaged, the impact to schedule 
and cost is minimal. 
The High Definition X-ray Imager (HDXI) (Lynx Report, Executive Summary, p. 10):  The HDXI instru-
ment is the main imager for Lynx, providing high spatial resolution over a wide FOV and good sensitivity 
over the 0.2–10 keV bandpass. Its 0.3” pixels will adequately sample the Lynx mirror PSF over a 22’ × 22’ 
FOV. The 21 individual sensors are laid out along the optimal focal surface to improve the off-axis PSF. The 
Lynx DRM uses Complementary Metal Oxide Semiconductor (CMOS) Active Pixel Sensor (APS) technol-
ogy, which is projected to have the required capabilities (i.e., high readout rates, high broad-band quan-
tum-efficiency, sufficient energy resolution, minimal pixel crosstalk, and radiation hardness).
The Lynx X-ray Microcalorimeter (LXM) (Lynx Report, Executive Summary, pp. 10–11): The LXM will 
provide non-dispersive spectroscopy, required by many science programs. The LXM is an imaging spec-
trometer that provides high resolving power (R ~2,000) in both the hard and soft X-ray bands, combined 
with high spatial resolution (down to 0.5” scales). To meet the diverse range of Lynx science requirements, 
the LXM focal plane includes three arrays that share the same readout technology. Each array is differenti-
ated by its absorber pixel size and thickness, and by how the absorbers are connected to thermal readouts.
The X-ray Grating Spectrometer (XGS) (Lynx Report, Executive Summary, pp. 11–12): A higher resolu-
tion than what can be provided by X-ray microcalorimeters is required for absorption-line studies of diffuse 
use baryons in galactic halos, physics of stellar coronae, and assessing the impact of stellar activity on hab-
itability of their planets. This capability will be provided by the XGS (R = 5,000 with a goal of 7,500) in the 
soft X-ray band for point sources. Compared to the current state of the art (Chandra), the XGS provides a 
factor of > 5 higher spectral resolution and a factor of several hundred higher throughput. These gains are 
enabled by recent advances in X-ray grating technologies. 
Answer continued on next page
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We now address the second part of this question, i.e. “Discuss the specifics of each instrument (Inst #1, Inst #2 
etc.)”. For this part of our answer, we refer the reader to the below sections of the Lynx report for more detail:
Enabling Technology #1, Lynx Mirror Assembly: Lynx Report, §6.3.1, pp. 107–113
Enabling Technology #2, High Definition X-ray Imager: Lynx Report, §6.3.2, pp. 113–118
Enabling Technology #3, X-ray Grating Spectrometer: Lynx Report, §6.3.3, pp. 118–124
Enabling Technology #4, Lynx X-ray Microcalorimeter: Lynx Report, §6.3.4, pp. 124–133
These sections provide a concise overview of the 4 enabling technologies for Lynx and critical performance 
considerations for each (e.g., contamination control, thermal considerations, and survivability). Detailed 
overviews are also provided in:
1. The Technology Roadmaps
2. Design studies that are not included in the report. These studies were developed through In-
strument Design Labs at NASA GSFC and Instrument Design Studies at NASA MSFC, and are 
available upon request.
3. Many papers published in the Lynx Special Section of the Journal of Astronomical Telescopes, 
Instruments, and Systems (JATIS), available at https://wwwastro.msfc.nasa.gov/lynx/docs/docu-
ments/Technology/ 
Finally, we answer the last part of this question, i.e. “...and how the instruments are used together”.
 
Lynx Report, §6.3.5 (pp. 133–134) describes the Integrated Science Instrument Module (ISIM). The ISIM is 
the support structure for the focal plane instruments that interfaces to the Optical Bench Assembly (OBA) 
and places the required focal plane camera in the proper position for each observation. The HDXI and LXM 
are mounted on a translating table, while the XGS detector assembly is mounted on a fixed platform on the 
ISIM. The XGS grating array is mounted just behind the mirror assembly and can be deployed into and out 
of the optical path as required.
Lynx Report, §6.3.5 (pp. 170–173) describes the operating modes for the Lynx science instruments and 
provides an example science observing scenario. The instruments operate independently, each can be cho-
sen for a particular science observation, and XGS can be used in concert with either HDXI or LXM. One 
example is found on p. 171: “When the XGA is inserted, the XGS-dispersed spectrum is directed onto the 
XGD, while the non-dispersed portion can be focused onto either focal plane instrument. Therefore, there 
are four observing configurations available for science observations:
1. XGS gratings inserted and LXM at the primary focus (XGS+LXM)
2. XGS gratings inserted and HDXI at the primary focus (XGS+HDXI)
3. HDXI as the primary with gratings retracted (HDXI only)
4. LXM as the primary focal plane instrument with gratings retracted (LXM only)”
In addition to these configurations, LXM has three arrays, each with a different combination of imaging 
resolution, energy resolution, and Field-of-View (FOV). An individual array on the LXM can be selected as 
needed by a particular science observation by moving the ISIM translation table.
Response to Technology Implementation - Instrumenation Question 1 (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
 Q U E S T I O N S 
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  2
Indicate the technical maturity level of the major elements and the specific instrument TRL of the 
proposed instrumentation (for each specific Inst #1, Inst #2 etc.), along with the rationale for the 
assessment (i.e. examples of flight heritage, existence of breadboards, prototypes, mass and pow-
er comparisons to existing units, etc.). For any instrument rated at a Technology Readiness Level 
(TRL) of 5 or less, please describe the rationale for the TRL rating, including the description of 
analysis or hardware development activities to date, and its associated technology maturation plan.
We first address the initial part of this question, i.e. “Indicate the technical maturity level of the major elements 
and the specific instrument TRL of the proposed instrumentation (for each specific Inst #1, Inst #2 etc.)”. For 
this part of our answer, we refer the reader to Lynx Report, §7, pp. 182–214, and Table 7.1 on p.184 provid-
ing a summary of TRL Milestones.
The Technology Readiness Levels of our four enabling technologies are currently as follows: 
Enabling Technology # Name Current TRL
1 Lynx Mirror Assembly: Silicon Metashell Optics 3
2 High Definition X-ray Imager (HDXI) 3
3 X-ray Grating Spectrometer (XGS) 4
4 Lynx X-ray Microcalorimeter (LXM) 3
Table 1. Technology Readiness Levels (TRLs) of the four Lynx Enabling Technologies
It is important to note that even though three of the technologies are at a TRL 3, they all have many elements 
that are approaching or are already more mature (TRL 4 or higher). The ability and timeframe for each 
technology to reach the next TRL by instrument sub-element are detailed in the supplemental Technology 
Roadmaps. One example of this is with the LXM (see, e.g., Table 1 of LXM Technology Roadmap). We 
reproduce this table as Table 2 below: 
Answer continued on next page
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Element # LXM Element Description Current TRL Note
1 Large format, high spectral resolu-tion micalorimeter pixel arrays 3
Should reach TRL 4 in CY19 
or early CY20
2 Microcalorimeter readout 3 Should reach TRL 4 in CY19 or early CY20
3 Focal plane assembly and filters 4
4 Cryogenics 4
Table 2. Lynx X-ray Microcalorimeter (LXM) Technology Elements
Response to Technology Implementation - Instrumenation Question 2 (continued)
We now address the second part of this question, i.e. “…along with the rationale for the assessment (i.e. exam-
ples of flight heritage, existence of breadboards, prototypes, mass and power comparisons to existing units, etc.). 
For any instrument rated at a Technology Readiness Level (TRL) of 5 or less, please describe the rationale for the 
TRL rating, including the description of analysis or hardware development activities to date, and its associated 
technology maturation plan.”. For this part of our answer, we refer the reader to the following sections of the 
Lynx Report: 
Enabling Technology #1, Silicon Meta-Shell Optics: Lynx Report, §7.2.1, pp. 187–196
Enabling Technology #2, High Definition X-ray Imager: Lynx Report, §7.3.1, pp. 197–200
Enabling Technology #3, Critical-Angle Transition XGS: Lynx Report, §7.3.2, pp. 201–206
Enabling Technology #4, Lynx X-ray Microcalorimeter: Lynx Report, §7.3.4, pp. 206–214
These sections of the report summarize, at a high-level, the current TRLs for the Lynx DRM enabling tech-
nologies. The current TRLs for feasible alternate technologies for each enabling technology are also provided 
in the report.
A much more detailed summary of the current TRL and rationale for each technology is included in the 
Technology Roadmaps. These plans include an overview of the technology, a description of the current 
state-of-the-art, key milestones specific to that particular technology (and system), their Advancement De-
gree of Difficulty (AD2) between TRLs, milestone details with significance and verification, schedule for 
maturation, cost, and top risks related to the maturation.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  3
In the area of instrumentation, what are the top five technical issues or risks?
Below, we list five top risks, one for each enabling technology and a project risk related to the Lynx mirror 
manufacturing. 
Enabling Technology #1, Silicon Meta-Shell Optics: Lynx Report, §7.2.1.1, p. 194, paragraph 2:
There remains a risk that epoxy shrinkage during cure may cause larger-than-expected figure 
distortion within the segment “stack” comprising a mirror module. If this risk materializes, the 
number of mirror segments bonded to a module may need to be reduced, therefore increasing 
the number of modules needed. This will effectively reduce strength requirements and enable the 
use of much smaller amounts of epoxy, leading to less distortion. The net consequence of this is 
a slight reduction in the effective area of the LMA, as more modules will lead to a slightly lower 
nesting efficiency.
Enabling Technology #2, High Definition X-ray Imager: Lynx Report, §7.3.1, p. 200, paragraph 3
The risks and challenges to advancing the HDXI technology to TRL 4 are primarily attributable to 
budget and schedule if all the HDXI requirements cannot be demonstrated on a single architec-
ture over the course of the TRL 4 development process. Funding three sensor technologies in the 
early stages of the Lynx mission is a risk mitigation approach that warrants a high degree of confi-
dence for success based on past experience. A final downselect to a single architecture is planned 
at the start of Phase A following demonstration of TRL 4 performance.
Enabling Technology #3, Critical-Angle Transition XGS: Lynx Report, §7.3.2, p. 205, paragraph 1
Identified risks are primarily matters of production and manufacturing scale and can be mitigated 
by design conservatism.
Enabling Technology #4, Lynx X-ray Microcalorimeter: see Lynx Report, §7.3.4, pp. 206–214
As presented in detail in the LXM Technology Roadmap, alternative technologies are being in-
dependently funded and investigated for the thermal sensor, readout electronics, and cryocooler 
elements of the Lynx design. This approach helps to mitigate about one-third of the identifiable 
technical and schedule risks while simultaneously enhancing the potential for bringing new and 
innovative technological solutions to the program. Formal selection of baseline LXM technologies 
for these elements will be made soon after TRL 5 performance has been verified (i.e., near the start 
of Phase A).
A detailed summary of the top 5 risks related to technology maturation for each of the technologies and their 
mitigation are detailed in the Technology Roadmaps.
Answer continued on next page
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Lynx Project Risks: Lynx Report, §8.3, pp. 218–223
Lynx Project Risks include: X-ray mirror module assembly and alignment, LXM technical mat-
uration to TRL 6, X-ray mirror segment industrialization, LXM fabrication and assembly, X-ray 
mirror technical maturation to TRL 6, and HDXI/XGD technology maturation to TRL 6. Likeli-
hoods and Consequences are provided for each, and mitigation plans are described as well as the 
impact to the project.
Response to Technology Implementation - Instrumentation Question 3 (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  4
Fill in entries in the Instrument Table. Provide a separate table for each Instrument (Inst #1, Inst #2 
etc.). As an example, a telescope could have four instruments that comprise a payload: a telescope 
assembly, a NIR instrument, a spectrometer and a visible instrument each having their own focal 
plane arrays. Please identify the basis for the CBE (Current Best Estimate).
We first provide some comments on the below Instrument Tables: 
1. Current Best Estimate values are based on detailed design studies for each of the enabling tech-
nologies. Results from these studies are summarized in the Lynx Report. Additional design de-
tails can be provided if requested.
2. In all cases contingency is presented as an average mass growth allowance (MGA) for individual 
instrument subsystem elements, based on their maturity and according to AIAA MGA standards.
3. Data rates are conservatively set for each instrument and are easily accommodated with the 
high-heritage Lynx Command and Data Handling (C&DH) system with margin. Lynx C&DH is 
described in Lynx Report, §6.4.2, p. 146.
4. Pointing requirements are set by the Guidance, Navigation, and Control (GN&C) for the obser-
vatory, described in Lynx Report, §6.4.2, pp. 139–141 and Table 6.15. These requirements are 
similar to those of Chandra and are met with low-risk design solutions.
Answer continued on next page
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
 Q U E S T I O N S 
14
L Y N X  X - R A Y  O B S E R V A T O R Y
Response to Technology Implementation - Instrumentation Question 3 (continued)
Pointing Requirements Requirement Units / Note
Onboard 4 arcsec
Ground Aspect (absolute to sky) 1* arcsec rms radius
Absolute pointing accuracy 10 arcsec (3σ) radius
Stability ± 0.17
arcsec / sec 
Note that this is a jitter re-
quirement in any one-sec-
ond time interval. Over 
longer periods of time, 
slower random walk any-
where within the required 
10 arcsec absolute pointing 
accuracy is allowed.
Table 3. Lynx Pointing Requirements
* Note that Chandra provides 0.6 arcsec rms absolute pointing and a still better 
positional accuracy for sources after boresight correction. After boresight correc-
tion, Lynx is expected to achieve source positioning to <0.15 arcsec rms in a 
typical imaging exposure.
Answer continued on next page
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Item Value Units
Type of Instrument Lynx Mirror Assembly
Size / Dimensions 3 × 0.85 m × m
Instrument mass without contingency 
(CBE*) 1,881.5 kg
Instrument Mass Contingency 25 %
Instrument mass with contingency 
(CBE + Reserve) 2,351.9 kg
Instrument average payload power 
without contingency (dominated by Mirror 
Heater)
1,191 W
Instrument average payload power contingency 13 %
Instrument average payload power 
with contingency  (dominated by Mirror Heater) 1,345.8 W
Instrument average science data† rate 
without contingency
only a small amount of 
housekeeping data
Instrument Field(s) of View (if appropriate) 20 (diamter) arcminutes
* CBE = Current Best Estimate. Mass includes mirror modules, thermal control, contamination 
door assemblies, and the LMA barrel assembly. The MGA and power contingencies are determined 
for individual instrument subsystem elements, based on their maturity and according to AIAA 
standards.
Table 4. “Instrument” Table | Lynx Mirror Assembly (LMA)
The Lynx Mirror Assembly (LMA) is not a science instrument, but is critical to meeting Lynx science re-
quirements. The design parameters are summarized in the table listed below. The LMA is a fixed structure 
mounted to the Optical bench via bipods, and it requires both passive and active thermal control.
Response to Technology Implementation - Instrumentation Question 3 (continued)
Instrument Table: The Lynx Mirror Assembly (LMA)
For more details concerning this table, see Lynx Report, §6.3.1 and specifically:
§6.3.1.1 for the LMA Design Overview
Table 6.3 on p. 108 for the LMA Requirements
Table 6.4 on p. 110 for the LMA Design Characteristics
Answer continued on next page
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Item Value Units
Type of Instrument Imaging detector array with spectroscopic capability
Number of Channels 1024 × 1024 21 sensors
Size / Dimensions 0.48 × 0.48 × 0.36 m × m × m
Instrument mass without contingency 
(CBE*) 80.4 kg
Instrument Mass Contingency 30 %
Instrument mass with contingency 
(CBE + Reserve) 104 kg
Instrument average payload power 
without contingency - Science Mode 178 W
Instrument average payload power contingency 40 %
Instrument average payload power 
with contingency  - Science Mode 249 W
Instrument average science data† rate 
without contingency 600 kbps
Instrument peak data rate 6 Mbps
Instrument average science data† rate 
contingency N/A N/A
Instrument average science data† rate 
with contingency 600 kbps
Instrument Field(s) of View (if appropriate) 22 (diameter) arcminutes
* CBE = Current Best Estimate
† Instrument data rate defined as science data rate prior to on-board processing
The MGA and power contingencies are determined for individual instrument subsystem elements, 
based on their maturity and according to AIAA standards.
Table 5. Instrument Table | High Definition X-ray Imager Microcalorimeter (HDXI)
Response to Technology Implementation - Instrumentation Question 3 (continued)
Instrument Table: The High Definition X-ray Imager (HDXI)
For more details concerning this table, see see Lynx Report, §6.3.2 and specifically:
§6.3.2.1 for the HDXI Design Overview
Table 6.6 on p. 114 for the HDXI Requirements
Table 6.7 on p. 117 for the HDXI Design Characteristics
The only mechanism for the HDXI is a filter assembly. This instrument is located on a translation/focus table 
on the Integrated Science Instrument Module along with the Lynx X-ray Microcalorimeter.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
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Item Value Units
Type of Instrument Dispersive spectrometer
Number of Channels 1,024 × 1,024 18 sensors
Size / Dimensions 0.4 × 0.3 × 0.15 m × m × m
Instrument mass without contingency 
(CBE) 65 kg
Instrument Mass Contingency 24 %
Instrument mass with contingency 
(CBE + Reserve) 80.4 kg
Instrument average payload power 
without contingency - Science Mode 136 W
Instrument average payload power contingency 40 %
Instrument average payload power 
with contingency  - Science Mode 190 W
Instrument average science data rate 
without contingency 600 kbps
Instrument peak data rate 6 Mbps
Instrument average science data rate 
contingency N/A N/A
Instrument average science data rate 
with contingency 600 kbps
Instrument Field(s) of View (if appropriate) N/A N/A
Table 6. Instrument Table | X-ray Grating Spectrometer (XGS) Detector Assembly
Response to Technology Implementation - Instrumentation Question 3 (continued)
Instrument Table: X-ray Grating Spectrometer (XGS) Detector Assembly
For more details concerning this table, see Lynx Report, §6.3.3 and specifically:
§6.3.3.1 for the XGS Design Overview
Table 6.8 on p. 119 for the CAT-XGS Requirements
Table 6.9 on p. 121 for the CAT-XGS Design Characteristics
Table 6.10 on p. 123 for the CAT-XGS Detector Array
The Lynx X-ray Grating Spectrometer (XGS) instrument has two primary elements. One element is the 
grating array, which is located just aft of the Lynx Mirror Assembly. The second element is the detector array 
located on a fixed platform on the Integrated Science Instrument Module. The XGS Table below provides 
requested data for the XGS detector array. The XGS sensors are the same as those for HDXI, such that devel-
opment costs and batch fabrication and text can be performed, potentially saving on cost.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
 Q U E S T I O N S 
The MGA and power contingencies are determined for individual instrument subsystem elements, 
based on their maturity and according to AIAA standards.
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Item Value Units
Type of Instrument Imaging spectrometer
Number of Channels 7,632 TES readouts
Size / Dimensions 2.7 × 0.6 m × m
Instrument mass without contingency 
(CBE) 468 kg
Instrument Mass Contingency 25 %
Instrument mass with contingency 
(CBE + Reserve) 585 kg
Instrument average payload power 
without contingency - Science Mode 1,575 W
Instrument average payload power contingency 40 %
Instrument average payload power 
with contingency  - Science Mode 2,205 W
Instrument average science data rate 
without contingency 20 kbps
Instrument peak data rate 8 Mbps
Instrument average science data rate 
contingency N/A N/A
Instrument average science data rate 
with contingency 20 kbps








Table 7. Instrument Table | Lynx X-ray Microcalorimeter (LXM)
Response to Technology Implementation - Instrumentation Question 3 (continued)
For more details concerning this table, see see Lynx Report, §6.3.4 and specifically:
§6.3.4.1 for the LXM Design Overview
Table 6.11 on p. 128 for the LXM Requirements
Table 6.12 on p. 130 for the LXM Design Characteristics 
The Lynx X-ray Microcalorimeter (LXM) has 3 readout arrays that share a common readout structure. Each 
array is designed to meet particular Lynx science requirements. The Main Array (MA) is designed to provide 
a large FOV with good angular resolution and energy resolution across the Lynx bandpass. The Enhanced 
Main Array (EMA) has a narrower FOV, but an angular resolution that is precisely matched to that of the 
Lynx telescope. The Ultra-High-Resolution Array (UHRA) has the same reduced FOV as the EMA, but with 
much higher energy resolution at lower energies, achieved with thinner absorbers
Instrument Table: The Lynx X-ray Microcalorimeter
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  5
If you have allocated contingency please describe it, 
along with the rationale for the number chosen.
Mass Growth Allowance (MGA) and Power contingency have been applied to all systems. A flat-MGA 
percentage was not applied to all subsystems, rather the MGA was determined for individual subsystem el-
ements based on AIAA guidelines, the values of which varies as a function of hardware type (e.g., electrical 
components, structure, thermal control, propulsion, mechanisms, etc..) and maturity. Power margin of 40% 
was used in all cases except for the mirror heaters, where it is 13%, based on very high design heritage of 
this thermal control component. The MGA and Power margin are included in the MEL+PEL supplements.
Contingency on individual instrument data rates is not provided. However, data rates are conservatively set 
for each instrument and are easily accommodated with the high-heritage Lynx Command and Data Han-
dling (C&DH) system with margin, as described in Lynx Report, §6.4.6, p.146
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  6
If known, provide a description of what organization is responsible for each 
instrument and summarize relevant past experience with similar instruments.
Enabling Technology #1: Lynx Mirror Assembly — Lynx Report, p.188, paragraph 2
Silicon Meta-Shell Optics LMA (DRM): NASA GSFC
Full Shell Optics: NASA MSFC, INAF Brera
Adjustable Optics: SAO/PSU
 
Enabling Technology #2: High Definition X-ray Imager – Lynx Report, p.198, Fig. 7.6
Hybrid CMOS HDXI (DRM): Teledyne/PSU  
Monolithic CMOS HDXI: SRI/SAO
Digital CCD with CMOS HDXI: MIT/Lincoln Laboratory
 
Enabling Technology #3: X-ray Grating Spectrometer – Lynx Report, p.202 (paragraph 1) and p.205 
(paragraph 3)
Critical Angle Transmission-XGS (DRM): MIT
Off-Plane-XGS: PSU
 
Enabling Technology #4: Lynx X-ray Microcalorimeter – Lynx Report, p.207 (paragraph 1)
LXM (DRM): NASA GSFC
 
Once Lynx becomes a Project, all enabling technologies will be competed. Each of the enabling technolo-
gies (and some of the subsystem elements) has multiple feasible alternates. The Design Reference Mission 
(DRM) - defined enabling technologies are all being developed by U.S. institutions, each with a long history 
of related development. In many cases, the developing institutions have experience developing similar in-
struments with flight heritage from which the Lynx technologies have evolved. Alternate feasible technolo-
gies developing institutions are also provided. A technology maturation plan for the DRM and feasible al-
ternates is available in Technology Roadmaps. These plans were developed by the institutions listed above.
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  7
For the science instrumentation, describe any concept, 
feasibility, or definition studies already performed.
High-level details from design and feasibility studies for the Lynx enabling technologies are included in Lynx 
Report, §6. Detailed results from these studies can be provided as requested.
 
All of the Lynx enabling technologies underwent one or more design and feasibility studies. These studies 
were done primarily through the NASA GSFC Instrument Design Lab and the NASA MSFC Advanced 
Concept Office, with support from the Lynx Study Office and the principal researchers/Subject Matter Ex-
perts. Once these studies were carried out, updates were made to refine the designs and feasibility, and to 
reflect recent progress and achievements. The integrated system was also taken into account. Details can be 
found in Lynx Report, §6.6, p.150.
 
Enabling Technology #1: Lynx Mirror Assembly Silicon Meta-Shell Optics — Design and feasibility stud-
ies were carried out at NASA GSFC with support from NASA MSFC and SAO for additional analyses. LMA 
manufacturing studies were done with the support of Northrop Grumman and Harris and involved NASA 
GSFC optics researchers.
 
Enabling Technology #2: High Definition X-ray Imager — An Instrument Design Lab at NASA GSFC and 
an Instrument Design Study at NASA MSFC were performed
 
Enabling Technology #3: X-ray Grating Spectrometer — An Instrument Design Study was carried out at 
NASA MSFC, with refinements to the design and ray-tracing provided by MIT
 
Enabling Technology #4: Lynx X-ray Microcalorimeter — An LXM Instrument Design Lab was carried 
out at NASA GSFC. Updates were made to this initial study at both NASA MSFC (in terms of system inte-
gration) and GSFC (instrument refinement).
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  8
For instrument operations, provide a functional description of operational modes, and ground and 
on-orbit calibration schemes. Describe the level of complexity associated with analyzing the data 
to achieve the scientific objectives of the investigation. Describe the types of data (e.g. bits, images) 
and provide an estimate of the total data volume returned.
We first address the initial part of this question, i.e. “For instrument operations, provide a functional descrip-
tion of operational modes…”. Here, we refer the reader to Lynx Report, §6.7.2, pp.170–172. 
On-orbit operational modes can be classified as “Normal Pointing Mode” or “Maneuver Mode” with an 
additional “Safe Mode.” ToOs are carried out using the Normal Pointing and Maneuver modes.
Answer continued on next page
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Response to Technology Implementation - Instrumentation Question 8 (continued)
Therefore, there are four observing configurations available for science observations in Normal Pointing 
Mode:
1. XGS gratings inserted and LXM at the primary focus (XGS+LXM)
2. XGS gratings inserted and HDXI at the primary focus (XGS+HDXI)
3. HDXI as the primary with gratings retracted (HDXI only)
4. LXM as the primary focal plane instrument with gratings retracted (LXM only)
 
In addition to these configurations, LXM has three arrays, each with a different combination of imaging 
resolution, energy resolution, and Field-of-View (FOV). An individual array on the LXM can be selected as 
needed by a particular science observation.
We now address the second part of this question, i.e. “...and ground and on-orbit calibration schemes”. Here, 
we refer the reader to Lynx Report, §6.6.3.1, pp.161–163. 
After performing an assessment of available X-ray calibration facilities, the Lynx team decided to baseline 
the use of MSFC’s X-ray and Cryogenic Facility (XRCF) for on-ground calibration verification activities of 
the LMA and scientific instruments. This facility was built in the 1990s for the Chandra project, is being con-
sidered for use by ESA’s Athena project, and can accommodate the Lynx on-ground calibration campaign.
Prior to testing and calibration verification in the XRCF, the individual LMA mirror modules will be cali-
brated prior to integration into the full LMA assembly. The HDXI and XGS individual detectors and detec-
tor array will be tested at the developers facilities. An LXM engineering model will undergo extensive qual-
ification testing beyond the typical level of an EDU in order to space-qualify the design. The engineering 
model, not the flight unit, will be X-ray tested along with the LMA TRL demonstrator (Lynx Report, §7.2.1) 
at the XRCF. This plan for LXM is consistent with that for the Resolve microcalorimeter on XARM and for 
the planned Athena X-IFU instrument.
 
As described in Lynx Report (§6.7.3, p.174), a set of standard celestial targets will be determined for on-or-
bit calibration use. These targets will be periodically observed to monitor the LMA, all science instruments, 
and aspect system performance. Calibration observations are planned, scheduled, and executed as part of 
Normal Pointing Mode operations (accompanied by Maneuver Mode slews) (see Lynx Report, §6.7.2).
We now address the third part of this question, i.e. “Describe the level of complexity associated with analyzing 
the data to achieve the scientific objectives of the investigation”. Here, we refer the reader to Lynx Report, 
§6.7.4, p.174–176. 
The level of complexity is similar to that of the Chandra X-ray Observatory. There exists a proven process 
for analyzing this data. Telemetry data are decommutated (level 0 processing), then the aspect solution is 
performed and the time, energy, and a quality flag are tagged to each photon (level 1 processing). In stan-
dard level 2 processing, higher quality selections of detected X-ray photons are applied (e.g., to eliminate 
most of the instrumental background events). The level 1 and level 2 results go through an automated V&V 
process. All products are archived and made available to the observer. The tools for science analysis and the 
calibration products (including, e.g., the mirror PSF, detector QE and energy resolution, gratings spectral 
resolution, instrumental backgrounds) are developed and distributed to the Lynx users. Reprocessing of 
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Lynx data is possible at the user’s desktop computer. Lynx users will be able to use a rich collection of science 
methods, algorithms, and analysis tools developed for Chandra. A higher statistical quality of Lynx data will 
also allow them to tap into a large body of general-purpose astronomical software, e.g. the tools developed 
for the analysis of optical IFU data.  
We now address the fourth part of this question, i.e. “Describe the types of data (e.g. bits, images) and provide 
an estimate of the total data volume returned.”. Here, we refer the reader to Lynx Report, §6.4.6, p.146 and 
Table 6.19. 
Data that is sent to the ground is related to the properties of each detected photon (primarily energy and 
position). Lynx is not required to send images, which can be taxing on the telemetry. The science data dom-
inates the data volume, but is still reasonable at 240 Gbits/day, at a rate of 2.78 Mbps.
Response to Technology Implementation - Instrumentation Question 8 (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  9
Describe the level of complexity of the instrument flight software.
Primary reference: Lynx Report, §6.4.5, p.143–145 (Avionics and Flight Software) and §6.7.2, p.171, para-
graph 4 (On-Orbit Operations and Normal Pointing Mode).
The Nominal Pointing Mode is transparent to the selection or internal settings of the focal plane instru-
ments. The Lynx data subsystem interfaces with each camera to collect CCSDS-standard encoded packets of 
data as they are assembled by the camera software. Data collection and time registration are synchronized 
by signals from the precision spacecraft clock. The data packets contain X-ray events, background events 
that mimic X-rays, and auxiliary configuration, timing, temperature, voltage, and current “housekeeping” 
data from the instrument.
The level of complexity of the instrument flight software can be estimated by scaling from previously flown 
missions with similar instruments.    
HDXI & XGD — The Lynx HDXI and XGS Detector array (XGD) will use the same sensors such that the 
development and fabrication costs can be reduced. The HDXI array has 21 sensors (each with 1024×1024 
pixels), while the XGD array has 18 sensors. The functional requirements for the flight software are essen-
tially identical to those of the software flown on legacy missions such Chandra/ACIS and XMM/EPIC. The 
former instrument contains about 20,000 lines of flight code. A Lynx Study Team Subject Matter Expert 
(SME) with ACIS experience estimated that a modern implementation of the HDXI flight software would 
likely require less than 50,000 lines of code.  The much higher pixel- and event-rates produced by HDXI will 
readily be accommodated by using modern hardware. For example, pixel processing (event finding) will be 
done in firmware (firmware for doing so is already demonstrated at TRL5) and larger 30–100× event rates 
(relative to Chandra) can be accommodated by currently available processors.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  1 0
Describe any instrumentation or science implementation that requires 
non-US participation for mission success.
None at this time. 
LXM Flight Software — The functional requirements for the LXM flight software are similar to those of 
preceding instruments such as Hitomi SXS, XRISM Resolve, and Athena X-IFU. The LXM software is slightly 
more complicated based on the increase in pixel count, but still, the main function of the software is to take 
low-rate data interfaced from the FPGA and interface to the data recorder of the spacecraft. In-flight pixel 
calibration can be performed on the ground or on board. In the case of on-board re-calibration, the most 
intensive computation would be polynomial fitting to data sets typically with less than 100 values. These 
calculations will not be done in real-time and therefore there will be no strong requirement on speed, and 
the complexity will remain low.
Response to Technology Implementation - Instrumentation Question 9 (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  1 1
Please provide a Master Equipment List (MEL) for the payload sub-categorized by each specific 
instrument indicating mass and power of each component at the level of specificity known.
The MEL spreadsheet is included as an attachment to this RFI. There are multiple tabs in the MEL. These 
tabs include a roll-up, as well as individual instruments broken out. A Power Schedule describing power per 
component per duty cycle of each operational mode is also included.
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N 
Q U E S T I O N  1 2
Describe the flight heritage of the instruments and their subsystems. Indicate items that are to be 
developed, as well as any existing hardware or design/flight heritage. 
Discuss the steps needed for space qualification. Describe any required deployments.
Addressing the first part of this question, i.e. “Describe the flight heritage of the instruments and their subsys-
tems. Indicate items that are to be developed, as well as any existing hardware or design/flight heritage. Discuss 
the steps needed for space qualification”:
The State-of-the-Art, existing hardware developments, and steps needed to reach TRL 6 for each Lynx en-
abling technology are described in detail in the Technology Roadmaps.
Even though the exact optics and science instruments required for Lynx have not flown on previous mis-
sions, elements of each enabling technology will apply lessons learned from previous flight developments 
that the instrument subject matter experts have been involved in. All of the instruments are natural evolu-
tions of instruments that have previously flown or are being developed for flight
 
Enabling Technology #1, Silicon Meta-Shell Optics: Lynx Report, §7.2.1, pp. 187–194
Even though these optics are a very different form factor than the Chandra mirrors and necessitate a differ-
ent manufacturing and assembly - this technology combines the direct fabrication grind-and-polish method 
(proven for Chandra’s sub-arcsecond optical performance) with mature production technologies widely 
used in the semiconductor industry, such as ion beam figuring and CNC machining. Critically, the technol-
ogy uses a nearly ideal substrate (monocrystalline silicon) to fabricate extremely thin optical components.
 
Enabling Technology #1, Silicon Meta-Shell Optics: Lynx Report, §6.3.2.1, p. 114, paragraph 1
Silicon-based X-ray imaging spectrometers are standard for nearly every recent X-ray observatory. Exam-
ples include Chandra’s ACIS, XMM-Newton’s EPIC MOS and PN Cameras, and Suzaku’s X-ray Imaging 
Spectrometer (XIS). All of these instruments use traditional X-ray CCDs with acceptable spectroscopic 
performance and imaging capability but relatively low readout rates. For X-ray observations with next-gen-
eration telescopes such as Lynx and Athena, the current generation of pixelated silicon sensors offer high 
readout rates, high-broadband quantum efficiencies, and minimal crosstalk compared to traditional CCDs, 
and have thus been baselined for the Lynx DRM.
 
Enabling Technology #3, X-ray Grating Spectrometer: Lynx Report, §6.3.3.1, p. 120, paragraph 2
The XGS design is based on the Chandra HETG spectrometer, which is a Rowland torus design but opti-
mized for blazed transmission gratings (i.e., “tilted Rowland torus”).
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Enabling Technology #4, Lynx X-ray Microcalorimeter: Lynx Report, §6.3.4.1, p. 131, paragraph 3
The LXM design is a natural progression from Hitomi’s SXS, the X-ray Imaging and Spectroscopy Mission’s 
(XRISM’s) Resolve, and Athena’s X-IFU. One example of how Lynx will leverage technology development 
from these other payload is through the use of the Modulated X-ray Source (MXS), which will be included 
on the LXM FPA for in-flight calibration by providing pulsed X-ray lines at multiple energies. The LXM will 
also leverage the X-IFU readout layout (similar wire density and flex cable technologies) due to the similar 
focal plane size. This also allows for the mechanical, thermal, magnetic shielding, anticoincidence detec-
tor, and IR filter designs from the X-IFU to be leveraged. Cooling the LXM focal plane will be met with a 
cryostat that uses heritage from SXS and Resolve, and design details from the X-IFU. Other cooling system 
elements will be achieved via a thrust-tube-type design mounted in a fashion similar to that used for Spitzer.
We now address the second part of this question, i.e. “Describe any required deployments”:
The Integrated Science Instrument Module (ISIM) provides an interface to the Optical Bench Assembly and 
houses the focal plane instruments (HDXI, the X-ray Grating Detector (XGD) assembly, and LXM), their 
electronics, radiators, and supporting structure (Lynx Report, Fig. 6.6). Two of the science instruments—
HDXI and LXM—along with their electronics and radiators are mounted on a moveable platform that is 
part of the ISIM, while the XGD assembly is located on a fixed platform. (Lynx Report, §6.3.5, pp. 133–134, 
Table 6.13, and §6.3, p.107).
 
To control contamination, doors have been incorporated into the LMA that allow for a dry nitrogen purge 
on the ground, with the covers remaining closed post-calibration through the completion of a post-launch 
outgassing phase (Lynx Report, §6.3.2.1, p. 111). The aft contamination door is also shown in Lynx Report, 
Fig. 6.5, p.106.
The filter mechanism for the HDXI instrument is a unique design capable of supporting multiple filters that 
can be used in combination with one another. Though the DRM design includes an open aperture, an optical 
blocking filter, a 55Fe calibration source, and a closed position, additional filter types will be studied during 
Phase A to maximize the science value (Lynx Report, §6.3.2.1, p. 117)
 
The single retractable grating array is attached to the LMA structure (Lynx Report, Fig. 6.16). Effort has 
been made to keep the mechanism simple while maintaining precise positioning each time the gratings 
are deployed. The actuator used to deploy the grating array allows for 1.2-μm-level positioning for high 
repeatability. A second actuator has been added for redundancy. CAT gratings have an alignment tolerance 
of roughly 100–200 μm along the optical axis, well within the capability of these actuators. (Lynx Report, 
§6.3.3.1, p. 121)
The XGS detector array does not have a filter wheel, but does have a built-in focus mechanism and a vacuum 
enclosure door that will be opened on-orbit. (Lynx Report, §6.3.3.1, pp. 122–123 and Fig 6.18)
Outside of the gate valve, the LXM will include an external filter wheel and a modulated X-ray source capa-
ble of providing pulsed X-ray lines at multiple energies similar to that used on Athena’s X-IFU and Hitomi’s 
SXS for in-flight calibration. (Lynx Report, §6.3.4.1, p. 129)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  I N S T R U M E N T A T I O N
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N 
Q U E S T I O N  1
Provide a brief descriptive overview of the mission design (launch, launch vehicle, 
orbit, pointing strategy) and how it achieves the science requirements 
(e.g. if you need to cover the entire sky, how is it achieved?).
The Lynx mission design allows flexible launch options, discussed in Lynx Report, §6.5, pp. 148–149. We 
assume a heavy class vehicle with properties similar to a Delta IV Heavy will be available. Figure 6.34 in Lynx 
Report (p.148) shows the observatory ready for launch. An alternate launch possibility uses an extendable 
optical bench to launch as a co-manifested payload as shown in Fig. 6.35 on p.149.  Figure 6.28 (p.139) shows 
the timeline for a heavy class launch, a parking orbit, and trajectory to a SE L2 halo orbit, and details are 
discussed in Lynx Report, §6.7.1 (p.170). Launch vehicle trade is presented in Lynx Report, Appendix B.1.3 
(p.298), and the orbit trade is presented in Appendix B.1.2 (p.297).
The pointing strategy is solidly based on the Chandra heritage. 
Lynx achieves its scientific requirements by carrying out a program entirely driven by the peer-reviewed 
General Observer specifications to point at given target positions for approved time durations. These com-
prise almost the entire observing program, along with targets of opportunity, calibrations expected to take 
a few percent of real time, and any proprietary time (TBD) which NASA might award to the instrument 
development teams. Lynx Report, §6.7.2 (pp. 170–172) discusses scheduling, maneuvering, and pointing 
to acquire the science data. The spacecraft is required to point only within 10” of the desired target, and is 
allowed to jitter about that position by 0.17” per second. On the ground, the science data center uses star 
measurements from the aspect camera and uses gyro rate data to reconstruct the image, photon-by-photon, 
to a precision of <0.2” and to register the instrument pixels to the celestial sphere within 1” absolute. Lynx 
can point anywhere on the sky outside of a 45°  cone about the sun due to solar panels which can rotate about 
the pitch axis to keep the power cells perpendicular to the solar vector. 
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Q U E S T I O N  2
Describe all mission software development, ground station development 
and any science development required during Phases B and C/D.
Software for ground operations is discussed in Lynx Report, §6.7.4, (pp. 174–176).  On-board software for 
the spacecraft and focal plane instruments will be developed during Phases B and C/D. Software for the 
spacecraft computer is discussed in Lynx Report, §6.4.5, (pp. 143–144). Flight software will control com-
munications and data handling, maneuvering and attitude control, recorder management for housekeeping 
and science data, spacecraft health and safety monitoring, aspect camera operation, electrical power, ther-
mal control, and will be responsible for recognizing fault conditions and managing safe modes. Safe mode 
control will include a separate set of control processing electronics that operate with different software. Key 
parameters are summarized in Table 6.18 of the Lynx Report (p.143).
 
The focal plane instruments will include software that will reside in the electronics units developed by each 
science instrument provider. This software will receive, decode and respond to uplinked commands passed 
from the spacecraft, configure the instrument(s), control for performing observations or calibrations, ac-
quire data, select events, correlate with timing signals from the spacecraft, perform status and safety checks, 
collect housekeeping, engineering and diagnostic data, and format data to pass to the spacecraft for storage 
and eventual down-link.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N 
Q U E S T I O N  3
Provide entries in the mission design table. For mass and power, provide contingency 
if it has been allocated. If not, use 30% contingency. 
To calculate margin, take the difference between the maximum possible value (e.g. launch vehicle 
capability) and the maximum expected value (CBE plus contingency).
The Mission Design Table can be found on the next page. 
We also refer the reader to the MEL+PEL supplements, and to Table D.1 of the Lynx Report (p.313). 
Answer continued on next page
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Parameter Value / Note Units
Orbit Parameters  
(apogee, perigee, inclination, etc.)
800,000 × 500,000
Halo orbit around SE L2 km
Mission Lifetime 60 (design)240 (capability) months
Maximum Eclipse Period 0 min
Launch Site KSC
Spacecraft Dry Bus* Mass without contingency 2,044.47 kg
Spacecraft Dry Bus* Mass contingency 23.25 %
Spacecraft Dry Bus* Mass with contingency 2,519.51 kg
Spacecraft Propellant Mass without contingency† 537 kg
Spacecraft Propellant contingency† 0 %
Spacecraft Propellant Mass with contingency† 537 kg
Launch Vehicle
Future Heavy Launch;  
10,000 kg capacity;  
5 m Faring
N/A
Launch Vehicle Mass Margin
 [= Launch Vehicle Limit – (Observatory CBE + MGA) = 
10,000 kg – (6,299 kg + 1,413 kg)]
2,286 kg
Launch Vehicle Mass Margin (%) 22.9 % of vehicle capability
Spacecraft Bus* Power (Science Mode) without 
contingency 2,138 W
Spacecraft Bus* Power contingency 40 %
Spacecraft Bus* Power (Science Mode) with 
contingency 2,993 W
Table 9. Lynx Mission Design Table
* Excluding the payload (mirror, optical bench, & science instrumets)
†  5% unusable propellant assumed. Also note that the Lynx DRM design carries propellent for a 20 year 
mission lifetime while the baseline mission is 5 years
The MGA was determined for individual subsystem elements based on AIAA guidelines, the values of which 
varies as a function of hardware type (e.g., electrical components, structure, thermal control, propulsion, 
mechanisms, etc..) and maturity.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N 
Q U E S T I O N  4
Provide any existing block diagrams or drawings showing the observatory (payload and s/c) with 
the instruments and other components labeled and a descriptive caption. Provide a diagram of the 
observatory in the launch vehicle fairing indicating clearance if you have it.
A diagram of the complete observatory is shown in Fig 6.4 of the Lynx Report (p.105, reproduced below). 
Figure 6.5 of the Lynx Report (p.106, reproduced below) shows details of the mirror assembly and attach-
ments to the gratings, optical bench, and spacecraft bus.
The science instrument module is shown in Fig 6.6 of the Lynx Report (p.107, reproduced below), and the 
focal plane instruments in Fig 6.24 of the Lynx Report (p.134, reproduced below).
A more detailed schematic of the spacecraft bus is shown in Fig 6.27 of the Lynx Report (p.137, reproduced 
below).
A diagram of the observatory in the baseline choice of a heavy class lift vehicle is shown in Fig 6.34 of the 
Lynx Report (p.148, reproduced below). An alternate launch possibility uses an extendable optical bench to 
launch as a co-manifested payload as shown in Fig 6.35 of the Lynx Report (p.149). 
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N
 Q U E S T I O N S 
The Lynx Observatory configuration 
(expanded in Figure 6.4) illustrates a straight-
forward design with a stable platform capable of 
maintaining the alignment between the mirror 
assembly and the focal plane instruments (v a 
a ￿xed optical bench) within tolerances needed 
to maintain the exacting imaging performance. 
￿is design allows for stable pointing over time-
scales needed for typical observations, and for 
either focal plane instrument to be easily trans-
lated into and o t of the focal point (§6.3.5). 
￿e Lynx spacecra￿ will provide the struc-
ture and environment needed to support the 
telescope, as well as all the necessary mecha-
nisms to ensure the spacecra￿ can meet the 
science requirements. Key mechanisms include 
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(4.5-m x 12.7-m,  stowed)
• High-De￿nition X-ray Imager (HDXI)
• Lynx X-ray Microcalorimeter (LXM)
• X-ray Grating Spectrometer Detector 
(XGD) Assembly
• X-ray Mirror Modules
• Pre- and post-collimators
• Barrel Structure 
• Contamination Doors






Lynx Mirror Assembly (LMA)
Table 6.2. LXO resources.
Observatory Resource Parameter
Overall dimensions (solar panels stowed) 4.5-m diameter × 12.7-m long
Predicted total mass (includes 23% Mass 
Growth Allowance (MGA)
7,713 kg
Predicted Power (includes 34% margin) 7,421 W
Data Volume 240 Gbits/day  
(500 Gbits data storage)
Pointing accuracy 10 arcsec (3σ)
Ground aspect knowledge (Post-facto) 1 arcsec RMS absolute to sky
Image reconstruction 0.2 arcsec HPD within 10 
arcmin radius
Stability (between LMA & focal plane) ±1/6 arcsec per s, per axis (3σ)
LMA 3-m outer diameter and 10-m 
focal length 
Science instrument suite •  HDXI 
•  XGS 
•  LXM
Figure 6.4. Lynx con￿guration expanded to show the telescope and spacecra￿ portions of the Observatory. ￿e LMA 
is surrounded by the spacecra￿ and consists of a high-resolution, large-area mirror assembly with pre- and post-
collimators and contamination doors. A retractable X-ray Grating Array (XGA) is attached just a￿er the LMA. A 
￿xed OBA ties the LMA to the science instruments that include HDXI, LXM, and XGS, where the XGS is comprised 
of the XGA and X-ray Grating Detector (XGD) assembly. [Credit: NASA/M. Baysinger]
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those used to deploy the sunshade door to prevent sunlight from illuminating the telescope entrance 
aperture, insert and retract the X-ray Grating Array (XGA), and to translate the science instruments 
into and out of the focal point. A summary of primary mechanisms is provided in §6.4.7 (Table 6.20). 
All of these mechanisms are at TRL 6 or higher (most are at TRL 9) and require little to no maturation.
Equally vital to achieving the Lynx science requirements is the overall system integration and inter-
face design (§6.6). ￿is includes the impact on the Observatory from the SE-L2 natural environment (e.g., 
global deformations due to system-wide thermal gradients), as well as the impact on the telescope perfor-
mance from the telescope system interfaces and spacecra￿ elements (e.g., the thermal and mechanical 
interfaces between the LMA and the OBA and those between the OBA and the spacecra￿). Error budget 
allocations have been generated to identify requirements on system elements and to allocate performance 
budgets to each element; these are detailed in §6.6.1, and provide allocations for the on-axis imaging 
performance, spectroscopic performance, and LMA e￿ective area. Elements within these error budget 
allocations are examples of key driving science requirements that will be tracked as Technical Perfor-
mance Measures (TPMs) as the Lynx design matures. Tracking these TPMs using the Lynx Model-Based 
Systems Engineering (MBSE) tool (Appendix C) will allow monitoring of reserve usage and trends of 
margin changes. ￿is allows rapid, proactive design assessment and reduces technical risk. 
6.3 Design of the Telescope Elements
Given that the spacecra￿ design is relatively straightforward and that minimal to no development is 
required, Lynx’s success lies primarily in the design and implementation of the telescope. ￿e primary 
elements requiring some degree of development in order to meet Lynx science requirements are the 
X-ray mirrors and the three science instruments. 
￿e LMA is a ￿xed structure attached to the OBA. Figure 6.5 shows the attachment of the LMA to 
the OBA and of the OBA to the spacecra￿ using bipods. Forward and a￿ contamination doors are used 
to control contamination on the X-ray mirrors while on the ground, and en route to SE-L2. Once on-orbit, 
these doors and a sunshade attached to the spacecra￿ will be opened and will remain open throughout 
the mission. A single retractable grating array, the XGA, has the ability to move into and out of the optical 
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Figure 6.5. Drawing of the LMA with the XGA in the retracted position and a￿-contamination door open. Bipods are 
used to attach the LMA to the OBA and from the OBA to the spacecra￿ bus.
path as required. ￿e XGA will launch in the retracted position and will have a failsafe mechanism that 
automatically retracts if the controlling mechanism fails.
￿e Integrated Science Instrument Module (ISIM) provides an interface to the OBA and houses the 
focal plane instruments (HDXI, the X-ray Grating Detector (XGD) assembly, and LXM), their electronics, 
radiators, and supporting structure (Figure 6.6). Two of the science instruments—HDXI and LXM—along 
with their electronics and radiators are mounted on a moveable platform that is part of the ISIM, while 
the XGD assembly is located on a ￿xed platform. ￿e ISIM also provides interfaces for thermal, power, 
and data for these instruments. More detail is found in (§6.3.5).
6.3.1 Lynx Mirror Assembly
￿e LMA will be the most advanced of its kind, designed to preserve the sharp vision of Chandra 
on-axis but extended over the entire FOV while increasing the collecting power with signi￿cantly 
larger e￿ective area. 
￿ese requirements ￿ow directly from the Lynx science goal of observing the ￿rst supermassive 
black hole seeds and unambiguously associating them with the ￿rst galaxies observed by the James 
Webb Space Telescope (JWST). Lynx’s on-axis angular resolution of 0.5 arcseconds (HPD) is required 
The Lynx Mirror Assembly design incorporates ￿ne angular resolution across the full ￿eld of view 
with large e￿ective area. These capabilities empower synergistic observations with 30-m-class, 
ground-based telescopes planned for operation in the 2030s.
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Translation slides (for HDXI and LXM)
Lynx X-ray Microcalorimeter (LXM)
ISIM Translation Table (2.4-m x 2.4-m)
High-De￿nition X-ray Imager (HDXI)
Focus 
Mechanisms
X-ray Grating Detector Assembly (XGD)
Incident X-rays
ISIM Fixed Plate (2.4-m OD)
Figure 6.6. ISIM with the translation table shown in translucent-gray, to which HDXI and LXM are attached. ￿e 
HDXI and LXM can be translated on-axis, depending on the desired science measurement. ￿ree focusing mechanisms 
allow for ￿ne focus of the HDXI and LXM. ￿e XGD assembly is mounted to the ISIM ￿xed plate, and has a focus 
mechanism built into its housing. ￿e electronics boxes for the instruments and the radiators are not shown in this view.
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￿is translation table assembly allows any point along a line to be chosen as the celestial target aim 
point. ￿is allows, for example, selection of the desired LXM subarray, or optimizing the focus over 
the FOV of the tilted HDXI chips. ￿e XGD is mounted in a ￿xed location on the ISIM o￿set from 
the optical axis to intercept the dispersed spectrum regardless of whether the HDXI or LXM is at the 
primary focus. ￿e XGD has an independent focus mechanism built into its housing. ￿e positioning 
requirements and lifetimes are easily met with standard design practices and high-TRL mechanisms. 
￿e placement of the instrument electronics boxes was optimized to minimize the distance between 
each of the instruments and their electronics (shown in Figure 6.24). A more detailed design will be 
carried out during Phase A and will also include the heat pipe placement. Mechanisms for translating 
and focusing the instruments have dual-redundant motors (§6.4.7).
￿e ISIM also provides a protective, light-tight cover for the instruments, as well as mounting 
surfaces for the radiators required by the cold LXM focal plane detectors and the cryocooler. Radiators 
will be placed on the three coldest sides of the ISIM based on the temperature requirements and prox-
imity to the instruments they serve. For those requiring signi￿cant heat transfer from instrument to 
radiator panel (e.g., the LXM DEEP boxes), heat pipes will be employed as both the primary path and 
for spreading heat over a large radiator panel. ￿e size of the radiators sets the size of the ISIM trans-
latable platform, resulting in ample real estate for supporting electronics and thermal management.
￿e Sun-exposed surfaces of the ISIM will be treated with low-absorptance, high-emittance exter-
nal treatments such as Optical Solar Re￿ectors (OSRs) or zinc-oxide-￿lled painted coatings (e.g., Z-93). 
Overall, the ISIM’s temperature will be cold-biased to support colder focal plane detectors as well as 
reduce the overall heat load of the instruments to the radiators.
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Figure 6.24. Views of the ISIM with HDXI, XGD, and LXM mounted, along with a view of their electronics boxes. 
An elliptical opening, seen in the top-vie in the ISIM ￿xed plate allows for the HDXI and LXM to translate across 
the focal plane.
Rear-View




X-ray Grating Spectrometer 
Detector Assembly (XGD)
Top-View (Facing LMA)
The Spacecraft will meet Lynx requirements with high TRL, low risk design solutions. Lynx will take 
advantage of emerging subsystem technologies to enhance performance and reduce risk without 
expensive architecture changes. Subsystem elements have been designed to provide 20 years of 
on-orbit operation and to maximize launch ￿exibility.
6.4 Design of Spacecraft and Subsystems
￿e spacecra￿ includes all necessary subsystems to 
enable the scienti￿c and operational functionality of 
the Observatory, as shown in Figure 6.27. ￿e Lynx 
system block diagram is shown in FO2, illustrating 
the system dependencies. 
Following a trade study on con￿guration archi-
tecture, a Chandra-like spacecraft was selected 
(Appendix B.1.1). This layout is straightforward, 
with no complicated deployments and provides for 
standard thermal management of the LMA. ￿e 
design of the spacecra￿ and individual subsystems 
is robust, with extensive use of low-risk, high-TRL, 
heritage, and commercially available components. 
However, the architecture itself is not dependent on 
obsolescent technologies, and newer technologies can 
be incorporated as available during detailed design. 
￿e application of Risk Class A design requirements 
and industry-standard margins have been used 
throughout, and credible single-point failures have 
dual-redundant systems (summarized in Table 6.14). 
6.4.1 Propulsion
￿e propulsion subsystem is a monopropellant blowdown system utilizing hydrazine as fuel and 
gaseous nitrogen as the pressurant, and can be realized through existing high-TRL and/or modi-
￿ed heritage components. ￿e current design utilizes six modi￿ed ATK 80274 propellant tanks, two 
(plus two redundant) Northrop Grumman MRE-15 main engines, and eight (plus eight redundant) 
MRE-1.0 Reaction Control System (RCS)/Attitude Control System (ACS) thruster modules. ￿e ATK 
80274 standard model tank is ￿ight-proven, but Lynx will utilize a modi￿ed version to extend the 
height to allow for the 489-kg load of propellant. ￿e propulsion system is sized to meet the delta-V 
required to reach the SE-L2 orbit and perform an initial de-spin (also called de-tumble, the negation 
of unwanted motion a￿er separation from the launch vehicle), with su￿cient residual propellant to 
perform station-keeping and momentum unloading maneuvers for a minimum of 20 years on-orbit. 
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Figure 6.27. Lynx spacecra￿ schematic. All spacecra￿ 














￿e Lynx Observatory will launch on a heavy-class launch vehicle of identical capability to those 
currently available (e.g., Delta IV Heavy). ￿e ability to launch on this class vehicle allows launch 
￿exibility, resulting in reduced risk and optimized cost and schedule. ￿e outer diameter of the Lynx 
spac cra￿ is ~4.5 m in diameter, su￿cient to ￿t into a standard 5-m-class fairing. ￿e overall volume 
of the Lynx Observatory easily ￿ts inside the payload dynamic envelope when the solar panels and 
sunshade door are retracted. No additional deployments are needed. Similarly, the maximum payload 
mass requirement is met with adequate margin (Figure 6.34). 
Lynx is compatible with existing heavy-class launch vehicles, reducing the risk of meeting the 
constraints (vehicles capabilities in terms of mass, environments, center of gravity location, and 
dynamic envelope) of future (2030s) similar vehicles. 
Due to the uncertainty regarding the speci￿c launch vehicle with the payload envelope and li￿ 
capability to launch Lynx to SE-L2 in the 2030s, NASA’s LSP has provided payload envelope, li￿ capa-
bility, and environments for generic vehicle class types (intermediate and heavy class), as well as for 
the SLS vehicles. Per current LSP guidance, the maximum payload mass to SE-L2 for the intermediate 
class launch vehicles in the 2030s is 6,500 kg, and for the heavy class launch vehicles is 10,000 kg. ￿e 
Lynx DRM Observatory mass is 7,712 kg, which includes a 24.5% MGA per AIAA recommendations. 
Based on this information, a heavy-class vehicle meets the requirement to launch Lynx to SE-L2 with 
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Lynx Observatory Mass Summary
Parameter Value
Total Observatory Dry Mass (Basic) 5,763 kg
Total Propellant Mass
(includes margin, Propellant, Residuals and Pressurant)
537 kg
Payload Adapter Mass‡ 0 kg
Total Launch Mass (no MGA)* 6,300 kg
Future Heavy Launch Vehicle (LV) Capability 10,000 kg
Pre-Phase A Margin 
[24.5% MGA on Basic Dry Mass + Margin to LV Capability]
37%
‡ Payload adaptor mass is not considered part of the payload as per NASA LSP guidance
*MGA is 24.5% of the Basic Mass. Total Observatory mass with MGA is 7712 kg. MGA is 
per AIAA depletion table for pre-Phase A design, and takes into account high-heritage 
spacecraft components. 
Figure 6.34. Lynx Observatory Mass Summary. Lynx ￿ts within the payload envelope and can launch on a future 
Heavy-class vehicle to SE-L2 with su￿cient mass growth allowance and launch vehicle margin.
Figure 6.34. Lynx fits within the payload envelope 
and can launch on a future Heavy-class vehicle to 
SE-L2 with sufficient mass growth allowance and 
launch vehicle margin.
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For the mission, what are the three primary risks? 
Programmatic risks are presented in Lynx Report, §8.3. Determination of the on-orbit risks requires future 
detailed systems engineering study of the actual flight design. Lynx will be subject to “generic” risks such as 
launch vehicle failure, vibration or acoustic damage to mechanisms during launch, and failure of a science 
instrument thus reducing the scope of scientific observations. Extensive ground testing and analysis are 
planned to mitigate the latter two risks. These risks have likelihood 1 or 2, and consequence 4 or 5 (c.f. Fig. 
8.2 of the Lynx Report, p.219).
No Risks associated with the Mission are in the top Lynx Risks.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N
 Q U E S T I O N S 
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  M I S S I O N  D E S I G N 
Q U E S T I O N  6
Provide an estimate of the required propellant, if applicable
Lynx requires 488 kg of hydrazine propellant to perform all Δ-V maneuvers, including 20 years of sta-
tion-keeping, and perform all momentum unloading for 20 years of celestial observations. The Δ-V require-
ments are discussed in Lynx Report, §6.4.3 (p.138), and summarized in Fig. 6.28 (p.139). Of the 488 kg, 
62 kg are estimated to be used for momentum unloading. In addition to the 488 kg, we assume 5%, or 24.4 
kg, residual unusable hydrazine, and 23.3 kg of gaseous N2 pressurant.
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  1
Describe the spacecraft characteristics and requirements. 
Include a preliminary description of the spacecraft design and a summary of 
the estimated performance of the key spacecraft subsystems. 
Please fill out the Spacecraft Mass Table.
Primary reference: Lynx Report, §6.3.6 (p.135) and §6.4 (pp.137–147)
The Lynx spacecraft requirements have been traced from science requirements, instrument requirements, 
mission (launch vehicle) requirements and operational requirements (see Lynx Mission Trace Matrix in 
Table FO3 of the Lynx Report, p.180).  All requirements can be met with margin using the design described 
in the Lynx Final Report using high TRL/flight heritage design solutions.  Lynx uses the flight proven Chan-
dra design architecture with updated components/sub-systems as appropriate to improve reliability and 
increase performance and mass margins and leverage the investment made during the Chandra Program to 
reduce cost and Risk.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  2
Provide a brief description and an overall assessment of the technical maturity of the spacecraft 
subsystems and critical components. Provide TRL levels of key units, and in particular, identify any 
required new technologies or developments or open implementation issues.
Primary reference: Lynx Report, §6.3.6 (p.135), §6.4 (pp. 137–147),  MEL Table D.1 (pp.313–316)
All Lynx spacecraft subsystems can meet requirements with high TRL (TRL 6+)  design solutions.  No new 
technologies or development activities are required for the spacecraft element.  To further improve margins, 
future trade studies will assess lower TRL design solutions, balancing risk with margin improvements (see 
answer to question 3 below).
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
 Q U E S T I O N S 
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  3
Identify and describe the three lowest TRL units, state the TRL level and explain how and when 
these units will reach TRL 6. Summarize the TRL of all units less than TRL 4.
Primary reference: Lynx Report, MEL Table D.1 (pp.313–316)
As shown in the MEL, most spacecraft components are TRL 9, a small number are currently TRL 6+ with a 
clear, low risk path to maturation.  No components of the spacecraft lower than TRL 4. A few chosen compo-
nents are lower than TRL 6, this is done to maximize performance margin but higher TRL design solutions 
that meet requirements are available.  Examples are:
• Propellant tanks: a stretched version of existing ATK80274 tanks.  Low risk modification.
• Radiators: High performance TRL 4 radiators were chosen to increase mass margin.  TRL 9 radi-
ators will meet thermal requirements with minor (≈ 78kg) mass increase.
• OBA Sunshade: A one-time deployable Si-Kapton observatory sunshade (TRL 5) was chosen to 
increase on-orbit lifetime compared to conventional MLI.  This sunshade uses high TRL materials 
but is a new design.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  4
Please provide a Master Equipment List (MEL) for the spacecraft components 
indicating mass and power of each component at the level of specificity known.
The MEL+PEL spreadsheet is included as an attachment to this RFI response. See also Lynx Report, MEL 
Table D.1 (pp.313–316).
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  5
What are the three greatest risks with the spacecraft?
Primary reference: Lynx Report, §8.3 (pp. 218–223) and Risk Matrix in Fig. 8.2 (p.219). 
No risks associated with the spacecraft are in the top Lynx risks. 
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
 Q U E S T I O N S 
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  6
If you have required new S/C technologies, developments or if there are open issues, describe the 
plans to address them (to answer you may point to technology implementation plan reports or 
concept study reports, but please enumerate the relevant pages).
Primary reference: Lynx Report, §6.4 (pp.137–147)
The Lynx spacecraft can meet all requirements with high TRL design solutions with margin.  No new space-
craft technologies or development is required.  Lynx will take advantage of emerging technologies as appro-
priate to reduce risk and increase margins and can do this without expensive architecture changes.  After 
trade studies, the Chandra architecture was chosen for Lynx which allows all requirements to be met while 
maximizing the investment in Chandra and leveraging Chandra AI&T experience.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  7
Describe subsystem characteristics and requirements to the extent possible. Describe in more detail 
those subsystems that are less mature or have driving requirements for mission success. Such char-
acteristics include: mass, volume, and power; pointing knowledge and accuracy; data rates; and a 
summary of margins. Comment on how these mass and power numbers relate to existing technolo-
gy and what light weighting or power reduction is required to achieve your goals.
Primary reference: Lynx Report, §6.4 (pp.137–147),  §6.6.1 (pp. 152–158), and  §6.6.2 (pp. 159–161). 
Lynx subsystem design is detailed in the Report.  A detailed MEL and power schedule (a Power Equipment 
List analyzed with operational modes and duty cycle), and component TRLs is included in the report. The 
MEL and PEL spreadsheets are provided as attachments to this RFI response. All driving requirements can 
be met with margin and error budgets and analyses have been done to show this (Lynx Report, §6.6.1).  The 
Lynx Observatory can be accommodated by a Heavy Class Launch vehicle with margin.  No light weighting 
or power reductions are required to meet goals.  As Lynx moves to detailed design, opportunities to increase 
margins will be considered with technical and programmatic (cost and schedule) Risk considered.  The 
overall Lynx design philosophy is for a high TRL, low risk spacecraft.
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  8
Describe the flight heritage of the spacecraft and its subsystems. Indicate items that are to be devel-
oped, as well as any existing hardware or design/flight heritage. 
Discuss the steps needed for space qualification. 
Spacecraft subsystems are described in Lynx Report, §6.4 (pp.137–147). Further information is contained in 
the MEL+PEL spreadsheets attached to this RFI response and in the Supplemental DRM Design Package 
available upon request.
Lynx does not require any new technology elements for the spacecraft nor its subsystems. All risk and new 
development for Lynx is isolated to its optics and science instruments. With few exceptions, the space-
craft components are either flight proven (TRL 9) or are considered low-risk modifications from existing 
space-qualified hardware and rated TRL 6-8 (e.g., hardware controllers, cabling, etc). The exceptions are 
(1) heater controllers that are commercially available but not yet space qualified (avionics: p.144 of Lynx 
Report), (2) certain lightweight heatpipe radiator panels that are not yet environmentally tested although 
space-qualified panels are available that are heavier (thermal: p.143 of Lynx Report), (3) COTS thrusters 
that are not yet flight tested and a custom-sized propellent tank that is a modification of flight-proven hard-
ware (propulsion: p.137 of Lynx Report), and (4) OBA-mounted sunshade (p.143 of Lynx Report, see also 
pp. 102–110 of the Supplemental DRM Design Package).
Lynx spacecraft and subsystems benefit greatly from past and current missions, particularly Chandra (see 
Table 8.9 in Lynx Report, p.240 for functional comparisons and analogies to Chandra).  The following table 
lists baselined components from the Lynx design MEL showing additional design and flight heritage exam-
ples:
Answer continued on next page
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Subsystem Item Baseline Design / Flight Heritage
PCAD Star Tracker Ball Aerospace CT-601 HAST
Chandra, CRSS, EOS, 
SWAS,




unit: GG1320 Ring 
Laser Gyro
GG1320 Ring Laser Gyro




Coarse: Four 2pi ster
Fine: two 64 x 64 deg.
Many, e.g.,
AMOS-1, AMOS-2, 
TRMM, OICETS, XMM, 
JEM< A2100, A2100M, 




PCAD Fiducial System LEDs, cube corner reflectors
Standard parts, used on 
Chandra.
PCAD Reaction Wheels Rockwell Collins, TEL-DIX RDR 68-3 Chandra
C&DH Computer JPL, Uses BAE Systems RAD750 SBC JPL Mars Orbiter
C&DH Solid State Recorder EADS Astrium Coreci KazEOSat-1/2, SPOT-6/7 on AstroBus-L
C&DH X-band transponder General Dynamics SDST
Deep Space-1, Mars 
Odyssey, Spitzer, MRO, 
others
C&DH Ka transceiver Harris Ka-band SDR
C&DH Traveling wave tube amplifiers
Thales, TH4626C
Thales, TH4604C
Solar Probe Plus, JWST
Hershel, Stereo A/B
C&DH Antenna Phase Array Mercury Messenger
Propulsion Delta-V thrusters Northrop-Grumman MRE-15 TRL-6
Propulsion Momenum unloading thrusters
Northrop Grumman 
MRE-1.0




Propulsion Propellant tank ATK 80274, modified To be lengthened for Lynx
Power Solar Arrays Northrop-Grumman Ultra-Flex
Orbital ATK CRS Cygnus, 
Mars Phoenix Lander
Table 10. Baselined components from the Lynx design MEL showing additional design and flight heritage 
examples:
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
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In a broader context, Lynx also benefits greatly from Chandra heritage in its architecture and operations 
concept. Chandra heritage architecture includes:
1. placing the spacecraft around Lynx Mirror Assembly (LMA) to ease the thermal environment 
(mirrors operate at room temperature) and for mass balance and distribution,
2. bi-pod attachments of LMA to the Optical Bench Assembly (OBA; s/c attaches to OBA inde-
pendently) for vibe & thermal control,
3. PCAD-like GN&C (including Chandra-like fiducial light transfer system),
4. retractable XGA and translatable ISIM table for HDXI/LXM selection, and
5. sunshade/forward contamination door.
Response to Technology Implementation - Spacecraft Question 8 (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  9
Address to the extent possible the accommodation of the science instruments by the spacecraft. In 
particular, identify any challenging or non-standard requirements (i.e. Jitter/momentum consider-
ations, thermal environment/temperature limits etc). 
Primary reference: Lynx Report, §6.3.1.2 (pp.111–113) for Lynx Mirror Assembly, §6.3.2.2 (pp. 117–118) 
for HDXI,  6.3.3.2 (pp. 123–124) for XGS, and 6.3.4.2 (pp. 131–133) for LXM.
The planned spacecraft is standard and is designed to accommodate the Lynx payload elements without 
stressing the spacecraft system. Performance considerations for each of the enabling technologies are de-
tailed in the above Sections of the Concept Study Report. Critical design features include considerations 
for contamination (both on the ground and on-orbit), thermal control, radiation, maintaining alignment, 
vibration, and launch survivability.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  1 0
Provide a schedule for the spacecraft, indicate the organization responsible and describe briefly past 
experience with similar spacecraft buses.
Primary reference: Lynx DRM Project Schedule attached to this RFI response, see IDs 180–191. This 
schedule includes all major Project reviews, I&T, fabrication and test, and delivery for integration with the 
payload elements.
Lynx Report, §6.6.3.5 (p.165) details the spacecraft element I&T flow and §6.6.3.6 (p.168) and Figure 6.53 
(reproduced on the next page) provides a timeline that includes the spacecraft element I&T. The spacecraft 
element procurement will be a competed activity (provided by the prime contractor.) Because it will be 
competed, it is assumed that the responsible organization will have experience with similar spacecraft buses. 
The Lynx spacecraft bus is standard and does not require any new developments.
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
 Q U E S T I O N S 
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  1 1
Describe any instrumentation or spacecraft hardware that requires 
non-US participation for mission success. 
None. 
Figure 6.53. Lynx AI&T ￿ow
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Schedule critical path end item
Test activities






(6 mos. + 2 mos. 
Margin)
 ISIM I&T
(14 mos. + 2 mos. CP Reserve)
XRT I&T
(18 mos. + 9 mos. CP Reserve)
LXO I&T
(6 mos. + 1 mos. CP Reserve)
LV I&T
(6 mos. + 2 
mos. CP 
Reserve)LMA  I&T
(6 mos. + 2 mos. Margin)
Acronyms
EM = Engineering Model
FM = Flight Model
HDXI=High De￿nition X-ray Imager
ISIM=Integrated Science Instrument Module
LMA = Lynx Mirror Assembly (X-ray mirror modules + pre-post   






XGA = X-ray Grating Array 
XGD=X-ray Grating Detector
X-Ray Mirror Modules (modules, meta-shells, spider) 
XRT=X-ray Telescope
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  1 2
Fill out the Spacecraft Characteristics Table






Mass Contingency CBE Plus Contingency, kg
Structures & Mechanisms 755.40 25% 944.24
Thermal Control 176.47 20% 211.76
Propulsion (Dry Mass) 114.97 15.4% 132.69
Attitude Control 151.32 17.8% 178.24
Command & Data Handling 368.24 18.8% 437.33
Telecommunications 103.07 9.1% 112.49
Power System 374.8 34% 502.75
Total Spacecraft Dry Buss Mass 2044.27 23.2% 2519.5
Table 11. Mass values for the Spacecraft Bus
The MGA was determined for individual subsystem elements based on AIAA guidelines, the values of which 
varies as a function of hardware type (e.g., electrical components, structure, thermal control, propulsion, 
mechanisms, etc..) and maturity.
The Spacecraft Characteristics Table follows
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
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Spacecraft Bus Value / Summary / Units
Structure See Lynx Report, §6.3.6 (pp.135–136), and §6.4 (p.137)
Structures material (aluminum, exotic, composite, etc.) Aluminum and composites, all with flight heritage materials
Number of articulated structures Two solar panels
Number of deployed structures One sunshade door, one OBA sunshade panel.
Thermal Control See Lynx Report, §6.4.4 (pp.142–143)
Type of thermal control used Si-Kapton sunshade, MLI & OSR, active heat-er control, heat pipes and radiators.
Propulsion See Lynx Report, §6.4.1 (pp.137–139)
Estimated delta-V budget, m/s 107.1 m/s
Propulsion type(s) and associated propellant(s)/oxidiz-
er(s)
Monopropellant, Hydrazine, blowdown 
system with N2 Pressurant.
Number of thrusters and tanks
2+2 redundant NG MRE-15 main en-
gines, 8 + 8 redundant MRE-1.0 RCS/
ACS thruster modules, 6 modified ATK 
80274 tanks.
Specific impulse of each propulsion mode, seconds
Isp varies by mode and tank pressure. Ap-
proximate Isp at start of mission are: MRE-
1.0 224s, MRE-15 230s
Attitude Control See Lynx Report, §6.4.2 (pp.139–141)
Control method (3-axis, spinner, grav-gradient, etc.). 3-axis
Control reference (solar, inertial, Earth-nadir, 
Earth-limb, etc.) star trackers, sun sensors, IMUs
Attitude control capability, degrees <4.7×10-5
Attitude knowledge limit, degrees 0.00111
Agility requirements (maneuvers, scanning, etc.) Slew 90degrees in 50 minutes
Articulation/#–axes (solar arrays, antennas, gimbals, 
etc.)
Solar arrays rotate about pitch to maintain 
sun normal within 1 degree
Table 12. Baselined components from the Lynx design MEL showing additional design and flight heritage 
examples:
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
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Table 12. Spacecraft Characteristics Table (continued)
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N S 
Sensor and actuator information (precision/errors, 
torque, momentum storage capabilities, etc.)
IRU drift rates
Momentum wheels: maximum torque 0.42 N 
m. Operational torque 0.27 N m.
Maximum momentum storage 204 N m s.
Operational momentum storage 102 N m s.
Command & Data Handling
Spacecraft housekeeping data rate, kbps 200
Data storage capacity, Mbits 512,000
Maximum storage record rate, kbps 2,777
Maximum storage playback rate, kbps 22,200
Power
Type of array structure (rigid, flexible, body mounted, 
deployed, articulated) Deployed, articulated about the pitch axis
Array size, meters × meters Two 10-sided, quasi-circular with 5.7m diam-eter.  51 square meters total area.
Solar cell type (Si, GaAs, Multi-junction GaAs, concen-
trators)
Inverted MetaMorphic (IMM) solar cells 
(Multi-junction GaAs with III-V com-
pounds.)
Expected power generation at Beginning of Life (BOL) 
and End of Life (EOL), watts
10400 W BOL
7421 W EOL (20 years)
On-orbit average power consumption, watts
7421  W Peak. (average is up to 200W  less 
depending on peer review selected use of 
instruments)
Battery type (NiCd, NiH, Li-ion) Li-ion
Battery storage capacity, amp-hours 83 (6 batteries)
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T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T 
Q U E S T I O N  1 3
Provide any special requirements such as contamination control 
or electro-magnetic controls (EMC).
The Lynx spacecraft bus is standard and does not require any new developments or especially challenging 
contamination control or electromagnetic control (or other). However, contamination control has been con-
sidered as part of the Lynx design study, and discussion can be found in:
Lynx Report, §6.3, p.106: Design of the Telescope Elements
Lynx Report, §6.7.1, p.170: Launch to Orbit — Cruise, Commissioning, and Check-Out
Lynx Report, §6.7.5, p.177: Serviceability
 
As part of the Lynx Mission Design Lab run at GSFC, a Contamination Control Study was completed and 
cleanliness requirements per FED-STD-CC1246E were considered on the star trackers, solar arrays, thermal 
blankets, radiators, spacecraft bus, and sunshade. Standard venting on the spacecraft bus will be considered, 
thermal blankets will be designed for low outgassing, and launch services will consider a black light fairing 
cleaning. Low outgassing materials will be considered for the sunshade (no bare aluminum). These are just 
a few examples, and the contamination control analysis can be provided if requested.
Lynx does not have any unusual requirements on the spacecraft contamination, but the spacecraft does 
accomodate contamination control of the payload elements, as do the Lynx Mirror Assembly and science 
instruments. A few examples include the following:
Lynx Report, §6.3.1.2, pp. 111–113: Lynx Mirror Assembly Performance Considerations
Lynx Report, §6.3.2.2, pp. 117–118: HDXI Performance Considerations
Lynx Report, §6.3.3.2, pp. 123–124: XGS Performance Considerations
Lynx Report, §6.3.4.2, pp. 131–134: LXM Performance Considerations
Lynx Report, §6.3.6, p. 136: Optical Bench Assembly, regarding the use of a magnetic diverter
Lynx Report, §6.4.4, p. 142, paragraph 1  
T E C H N O L O G Y  I M P L E M E N T A T I O N  -  S P A C E C R A F T
 Q U E S T I O N S 
44
L Y N X  X - R A Y  O B S E R V A T O R Y
E N A B L I N G  T E C H N O L O G Y 
Q U E S T I O N  1
For any technologies that have not been demonstrated by sub-scale or full-scale models, please 
describe a description of the technical maturity, including the description of analysis or hardware 
development activities to date, and the associated technology maturation plan.
Lynx has four enabling technologies: an X-ray mirror assembly and three science instruments. One of mul-
tiple (2 or 3) feasible alternatives was selected for each of these technologies for purposes of in-depth cost, 
schedule, and system integration evaluation in the Lynx Report. These technologies have matured to TRL 3 
or higher, with some elements or components at a higher TRL, as assessed by the most recent Physics of the 
Cosmos (PCOS) Technology Management Board assessment in 2019. These four selected technologies are
• Silicon Meta-shell Optics (SMO Technology Roadmap)
• High-Definition X-ray Imager (HDXI Technology Roadmap)
• Critical-Angle Transmission Gratings (XGS Technology Roadmap)
• Lynx X-ray Microcalorimeter (LXM Technology Roadmap)
where the URLs point to publicly available technology development plans supplemental to the Lynx Report. 
Lynx Report, §7 (pp.182–214), summarizes these plans and those of the recognized feasible alternatives 
(see also  Lynx Technology Pages, https://wwwastro.msfc.nasa.gov/lynx/docs/documents/Technology. for a 
complete list). Each of these technology development plans describe present reviews of the state-of-the-art; 
descriptions of the technical elements being developed, tested, and verified; statements of TRL 4, 5, and 6 
specific to each technology; assessments of the key milestone elements (with Advancement Degree of Diffi-
culty (AD2) evaluations) needed to advance each technology to successive TRL levels; and estimates of the 
associated schedules, costs, risks, and risk mitigations. The technology plans follow the development paths 
from the current State of the Art to TRL 5 by the start of Phase A (KDP-A; October 1, 2024) and to TRL 6 
by Preliminary Design Review (PDR; February 1, 2028).
E N A B L I N G  T E C H N O L O G Y 
Q U E S T I O N  2
Describe the aspect of the enabling technology that is critical to the mission’s success, and the sensi-
tivity of mission performance if the technology is not realized or is only partially realized.
The Lynx team has assessed each of the enabling technologies and identified significant risks in the technol-
ogy maturation stage (up to mission PDR) as reported in the respective Technology Roadmaps:
• Optics: SMO Technology Roadmap, pp. 23–24
• HDXI: HDXI Technology Roadmap, pp. 18–21
• XGS: XGS Gratings Technology Roadmap, pp. 17–20
• LXM: LXM Technology Roadmap, pp. 47–50
The team has also assessed technology risks to the Lynx mission success at the programmatic level. These are 
reported in Lynx Report, §8.3 (pp.218–223). These latter, mission-level, risks (and impacts) include (Like-
lihood>1 AND Consequence>2):
• The inability to demonstrate and scale up mirror module assembly and alignment (increased cost 
Answer continued on next page
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and schedule)
• The inability or delay of the LXM to achieve maturation to TRL 6 (reduced science capability or 
increased cost and schedule for technology development (Phase C start delay))
• The inability to elevate the mirror segment manufacturing process to industrial-scale production 
while maintaining technical requirements (increased cost and prolonged schedule)
• The inability to fabricate, assemble, and test the LXM within projected timescale (critical path 
schedule margin reduction and increased project cost)
Response to Enabling Technology Question 2 (continued)
E N A B L I N G  T E C H N O L O G Y  Q U E S T I O N S 
E N A B L I N G  T E C H N O L O G Y 
Q U E S T I O N  3
Provide specific cost and schedule assumptions by year for all developmental activities, and the spe-
cific efforts that allow the technology to be ready when required, as well as an outline of readiness 
tests to confirm technical readiness level.
The high-level technology development schedule is given in Lynx Report, Fig. 7.1 (p.186, reproduced on 
page 69). The following table provides estimated TRL completion dates and references to the Technology 
Roadmaps. Those references provide (a) the Key Milestone Elements (i.e., developmental activities) needed 
to advance TRL including estimated milestone significance, and verification methodologies for each of the 
four enabling technologies and (b) references to Schedule details figures and text. On average, there are ~8 
key milestones identified for each enabling technology for each TRL of advancement. These public Tech-
nology Roadmaps do not include budgetary information although grassroots estimates have been made 
that can bring each technology to the required TRL on schedule and consistent with expected funding levels 
during the development stage. 
Answer continued on next page
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TRL Completion Date Key Milesone Elements Schedule
Silicon Metashell Optics, see SMO Technology Roadmap
TRL 4 Q2/2021 Table 4, p.16; text p.18-19 Figure 8, p.22
TRL 5 Q4/2023 Table 4, p.17; text p.19-20
TRL 6 Q4/2026 Table 4, p.18, text p.20-21
High Definition X-ray Imager (HDXI), seen HDXI Technology Roadmap
TRL 4 Q3/2024 Table 5, p.9; text p.11-14 p. 15-16; Fig.5, p.17
TRL 5 Q3/2026 Table 5, p.10; text p.14
TRL 6 Q4/2027 Table 5, p.11; text p.15
Critical Angle Transmission X-ray Grating Spectrometer (XGS) Array, see XGS Technology 
Roadmap
TRL 5 Q4/2021 Table 6, p.10; text p.11-13 Figure 8, p.16 (redacted)
TRL 6 Q3/2024 Table 6, p.11; text p.13-15
Lynx X-ray Microcalorimeter, see LXM Technology Roadmap
TRL 4 Q4/2021 Table 7, p.25-27; text p.31-44 p.44-45; Fig.19, p. 46
TRL 5 Q4/2023 Table 7, p.27-29; text p. 31-44
TRL 6 Q2/2027 Table 7, p.30; text p. 31-44
E N A B L I N G  T E C H N O L O G Y  Q U E S T I O N S 
Response to Enabling Technology Question 3 (continued)
Table 13. TRL Milestones for Enabling Technologies
E N A B L I N G  T E C H N O L O G Y 
Q U E S T I O N  4
Please indicate any non-US technology required for activity success and what back up plans would 
be required if only US participation occurred.
There are no non-US technologies required for success of Lynx.
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M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  1
Provide a brief description of mission operations, aimed at communicating the overall complexity 
of the ground operations (frequency of contacts, reorientations, complexity of mission planning, 
etc). Analogies with currently operating or recent missions are helpful. If the NASA DSN or NEN 
networks will be used provide time required per week as well as the number of weeks (timeline) 
required for the mission.
The Concept for Operations is presented in Lynx Report, §6.3 (pp.169–178), and provides a more compre-
hensive description for overall Operations, supplemented by the Summary Responses provided for each 
item below. 
Ground communications with Lynx are planned as 1-hour contacts, 3 times per day through the DSN. 
Lynx will observe 1-20 targets per day with a total of order 1000-1500 per year. Exposures range from 1ks 
to as high as 4Ms, with the longer observations split into a number of shorter exposures. Mission planning 
will be based on a long-term schedule encompassing science targets selected through annual peer reviews 
along with calibration targets provided by the science and operations center staff. The long-term schedule 
is broken into one week short-term schedules mixing constrained observations with pool targets to opti-
mize the overall science viewing efficiency (requirement for science time as percentage of wall clock time: 
85%;  current estimate: ~91%). Detailed command loads and observing sequences are generated on a weekly 
basis. The planned program may be interrupted at times for peer review recommended Targets of Oppor-
tunity (TOOs) or targets approved for Director’s Discretionary Time (also treated as TOOs). The mission is 
planned for a 5-year nominal lifetime with the expectation of extending well beyond that frame. Essentially 
all aspects of the operations are patterned after the well-established procedures in place for Chandra, which 
have been honed over the past 20 years of operations with substantial improvements in efficiency over that 
time. One modest difference involves the shortest turn-around time for TOO observation which can be as 
short as 3 hours after approval for Lynx compared to a Chandra-minimum of ~16 hours.
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T  Q U E S T I O N S
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  2
Identify any unusual constraints or special communications, tracking, or near real-time ground 
support requirements. 
Normal operations will all be done on a pre-planned basis with no unusual constraints or special commu-
nications requirements, nor near real-time ground support requirements. Range and Doppler tracking data 
for orbit determination will be obtained by DSN during scheduled passes. In the event of a major spacecraft 
anomaly, additional communications opportunities may be requested, as has been done a handful of times 
over the 20 years of the Chandra mission. A small number of additional communications are also likely to 
be requested for mission critical steps which could include solar array deployment, latch releases, telescope 
and instrument cover and door openings, and orbit adjustments during cruise and insertion to L2.
48
L Y N X  X - R A Y  O B S E R V A T O R Y
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T  Q U E S T I O N S
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  3
Identify any unusual or especially challenging operational constraints (i.e. viewing or pointing 
requirements).
None known at this time. 
Sun avoidance (~45 degree cone) is built into mission planning and on-orbit safing modes. Very bright 
X-ray sources are avoided through checks in the normal planning and scheduling process. Observations 
of “apparently moving” targets such as planets and comets in our solar system may require short pointing 
maneuvers to keep the target on the focal plane detector, but this is already routinely accomplished with 
Chandra.
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  4
Describe science and data products in sufficient detail that Phase E costs can be understood com-
pared to the level of effort described in this section.
Primary reference: Lynx Report, §6.7.4, p.174–176.
 
Nearly all of the Chandra hardware and software requirements and algorithms are available for designing 
the Lynx ground operations and science systems. The software heritage is substantial. See Lynx Report, 
§8.5.3.1 (p.244, paragraph 1) for further details comparing Lynx and Chandra operations.
 
In addition, Cost Book, §B.2.3, p.140–153, provides a very detailed grass roots estimate of the Lynx Mission 
Operations (WBS 7), Ground System Development (WBS 9), and Public Outreach (WBS 11) scope and 
costs, while describing the science and data products. This grass roots estimate draws on Chandra actual 
labor and equipment plus schedule for pre-launch development and “steady-state” operations, with expla-
nations of projected savings and increases down to lower levels of the WBS.
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  5
Describe the science and operations center for the activity: will an existing center be expected to 
operate this activity? How many distinct investigations will use the facility? Will there be a guest 
observer program? Will investigators be funded directly by the activity?
Chandra again provides an excellent model for Lynx. The operations concept is based on actual Chandra 
experience. NASA will need to decide whether to assign science and operations responsibilities to the Chan-
dra X-ray Center (which is currently planned for continuation through most of the 2020’s and quite possibly 
well beyond assuming that Chandra continues to operate successfully), or to another organization. The Lynx 
baseline is that a single center should have responsibility for both mission and science operations. Based 
on Chandra experience and Lynx modeling, it is anticipated that of order 200 distinct investigations rec-
ommended by peer review each year, with general (preferred term rather than guest) observers being leads 
for essentially all of the programs other than calibrations which require only a few percent of the observing 
time. General investigators would be funded directly by the Lynx science and operations center.
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M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T 
Q U E S T I O N  6
Will the activity need and support a data archive?
Lynx will require and support an archive. After 20 years, the Chandra archive holds ~37 TB of raw and pro-
cessed data and data products at each of 2 sites, plus a cloud backup. The Lynx data rates are ~100 times those 
of Chandra so the projection is for an archive requirement of 3700 TB after 20 years of Lynx operations, 
which should be easily met in the relevant time-frame.
 
It is anticipated that many archive researchers will apply for funding from the annual peer review, while 
others may simply access publicly available data through the archive links. At present, NASA’s High Energy 
Astrophysics Science Archive Research Center (based at GSFC) serves as a secondary archive for publicly re-
leased Chandra data products and will also provide for longer-term, post-mission archiving of the Chandra 
data and data products. A similar arrangement is envisioned for the Lynx archive.
Downlink Information Value / Units
Number of Contacts per Day 3 per day, 1 hour duration each
Downlink Frequency Ka-band for telemetry: 25.5-27 GHzX-band for status checks: 8.4-8.5 GHz 
Telemetry Data Rate(s) 22.2 Mbps
S/C Transmitting Antenna Type(s) and Gain(s)
Ka Phased-array, no gimbals: 26.8 DBi
X-band patch antenna: 6 DBi
X-band horn: 20 DBi
Spacecraft Transmitter peak power Ka: 20WX-band: 25W
Downlink Receiving Antenna Gain
DSN 34m
Ka: 77.2 DBi
X-band: 68.2 DBi 
Transmitting Power Amplifier Output 80 W
Uplink Information Value / Units
Number of Uplinks per Day 3 per day, same contacts as   downlinks
Uplink Frequency Band, GHz  X-band: 7.145-7.235 GHz
Telecommand Data Rate <~1 Mbps
S/C Receiving Antenna Type(s) and Gain(s) X-band patch antenna: 6 DBi
Table 14. Mission Operations and Ground Data Systems Table
Note. All requirements shown in this Table are readily achieved with currently available hardware.
M I S S I O N  O P E R A T I O N S  D E V E L O P M E N T  Q U E S T I O N S
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P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  1
Provide an organizational chart showing how key members and organizations
will work together to implement the program.
The Lynx project organization is described in Lynx Report, §8.2 (pp.216–217).  Specifically, Figure 8.1 
(p.217, reproduced below on page page 52) provides the notional project organization. 
Lynx is a Category 1, Risk Class A project as defined in NASA Procedural Requirements NPR7120.5 and 
NPR8705.4 respectively.  As such, the project will be under the decision authority and governance of the 
NASA Associated Administrator (AA) and the Science Mission Directorate (SMD) AA.  
The project organization is consistent with the Lynx Work Breakdown Structure (WBS), which is consistent 
with NASA guidelines.  The WBS and project structure take advantage of Chandra heritage for organiza-
tional and cost comparisons.
Further details, as well as specific roles and responsibilities are excerpted from the Lynx Report and provid-
ed on the pages that follow here.
The Lynx project organization reflects that of successfully implemented heritage flagship missions. The no-
tional project structure for Lynx (Figure 1 on page page 52) encompasses the roles necessary to deliver 
and launch the Observatory, provide required levels of technical authority oversight and insight, and en-
sure overall mission success. This organization is consistent with the project Work Breakdown Structure 
(WBS) and dictionary summarized in Lynx Report, §8.5.1. Specific mission roles will be established prior 
to Phase A following the final architecture decision and Mission Concept Review (MCR). Strategic partner-
ships will take advantage of the existing resources (hardware and facilities) and workforce developed, over 
many years, for Chandra. These partnerships reduce risk through the implementation of lessons learned and 
significant stored knowledge of Chandra development through flight. Additionally, as a Flagship mission, 
Lynx welcomes continued international participation. An Acquisition Strategy Meeting will be conducted 
early in Phase A to finalize decisions on international agreements, procurements, and partnerships.
 
The Lynx project will be staffed by the lead NASA Center (possibly supported by an external science team) to 
provide overall management and integration of mission elements, as well as lead project scientist functions. 
Specifically:
• WBS 01, Project Management (PM) functions include the management, integration, and direc-
tion of Lynx project activities, in compliance with Agency policies and procedures. The PM is 
responsible for programmatic business activities, control of the programmatic baseline, and re-
source management through rigorous project planning and control processes. The science pay-
load manager for development of the X-ray mirrors and science instruments [the Lynx X-ray Mi-
crocalorimeter (LXM), High-Definition X-ray Imager (HDXI), and X-ray Grating Spectrometer 
(XGS)] will directly report to the PM. 
• WBS 02, Systems Engineering (SE) functions include the technical design and performance of 
the mission. The Mission Systems Engineer (MSE) provides independent technical authority for 
Lynx.
P R O G R A M M A T I C S  &  S C H E D U L E  Q U E S T I O N S
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• WBS 03, Safety and Mission Assurance (S&MA) functions include independent overview of 
S&MA activities and complying with S&MA requirements. 
• WBS 04, Project Scientist functions include leading the Science Working Group (SWG), ensuring 
the science content of the project, providing oversight for the technology development activities, 
and serving as the project interface to the Lynx science community.
• WBS 05, X-ray Telescope (XRT) management functions include overall Design, Development, 
Test, and Evaluation (DDT&E) of the telescope (integrated LMA+OBA+ISIM) and its subsys-
tems, as well as Integration and Test (I&T) and calibration of the telescope. It is assumed that these 
activities will be contractor-managed.
• WBS 06, Spacecraft Element (SCE) management functions include overall DDT&E of the SCE 
and its subsystems, as well as I&T of the SCE. It is assumed that these activities will be contrac-
tor-managed.
• WBS 07/09, Ground systems and mission operations functions include responsibility for the de-
sign, development, integration, test, implementation, and associated physical support equipment 
of the ground system needed for commanding and operating the Observatory. This includes 
downlinking, processing, archiving, and distributing telemetry with the engineering and scien-
tific data.
• WBS 08, Launch vehicle services functions include interfacing between the project and launch 
vehicle provider.
• WBS 10, Observatory I&T functions include management of the overall Observatory I&T pro-
gram. 
• WBS 11, Outreach functions include responsibility for informing the public on Lynx’s benefits to 
the community.
Response to Programmatics & Schedule Question 1 (continued)
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Figure 1. (Figure 8.1 in Lynx Report) Notional Lynx project organization is consistent with NASA manage-
ment practices and considers possible partnerships and prime contractor activities. Final organization will 
be defined following pre-Phase A procurement decisions and Mission Concept Review.
Response to Programmatics & Schedule Question 1 (continued)
Answer continued on next page
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A prime contract is anticipated to be competitively selected for the DDT&E of the SCE, the XRT [including 
DDT&E of the Integrated Science Instrument Module (ISIM)], and the Lynx Mirror Assembly (LMA). The 
prime contractor will be responsible for overall integration for the Observatory, including systems I&T and 
launch vehicle liaison activities. The anticipated prime contract roles defined above are similar to the man-
agement approach used for Chandra.
The Lynx project will benefit from potential international and/or academic partnerships. Along with the 
intention of having a fully open scientific program similar to Chandra and XMM-Newton, and presumably 
Athena, potential areas of contribution could include instruments, building on existing collaborations, or 
even a distinct contribution to the spacecraft. The possibility of such contributions is being explored and 
decisions will be made at the Acquisition Strategy Meeting early in Phase A.
It is assumed that the science instruments will be provided by an academic institution, NASA or other gov-
ernment agency, or by an international partner, and that the X-ray mirrors will be provided by a contractor. 
Instrument providers will be selected through a NASA-issued Announcement of Opportunity (AO), and 
the X-ray mirror provider will be selected through a NASA-issued Request for Proposal (RFP). It is also as-
sumed that a Lynx Science and Operations Center (Lynx Report, §6.7) will be responsible for developing the 
ground system and leading Phase E under the direction of the lead NASA Center. The preliminary sequenc-
ing of the AOs and RFP are provided in the project lifecycle schedule, see Lynx Report, Figure 8.3 (p.225). 
Response to Programmatics & Schedule Question 1 (continued)
P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  2
Provide a table and a 5 by 5 risk chart of the top 8 risks to the program. Briefly describe how each of 
these risks will be mitigated and the impact if they are not. 
(Mass, power, schedule, cost, science etc.)
The Lynx team identified top project risks, which were defined as those with the potential to change the tech-
nical and/or programmatic baseline. The risks are listed in Lynx Report, Table 8.1 (p.218, reproduced on 
next page) and Figure 8.2 (p.219, reproduced on next page) provides the 5×5 risk ranking per the standard 
scale for consequence and likelihood, consistent with Goddard Procedural Requirements (GPR) 7120.4D, 
Risk Management Reporting. The project risks fall under the general categories of technology maturation, 
manufacturability, and science impact.
In addition to the identified project risks, each major technology under development also carries technology 
development risks as defined in the individual Technology Roadmaps.  
Details on the project risks, mitigation plans impacts and associated risk rankings are excerpted from the 
report and provided on the pages that follow here.
Answer continued on next page
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Response to Programmatics & Schedule Question 2 (continued)
Answer continued on next page
Figure 2. (Figure 8.2 in Lynx Report): Lynx risk ranking. No red risks identified; all identified risks can be 
mitigated.
P R O G R A M M A T I C S  &  S C H E D U L E  Q U E S T I O N S
Table 8.1 from Lynx Report: Summary of top Lynx project risks.
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Risk 1 — X-ray Mirror Module Assembly and Alignment: If the ability to demonstrate and scale up the 
processes from a laboratory environment to the production levels needed to assemble and align the numer-
ous X-ray mirror modules cannot be achieved while maintaining technical requirements, then the project 
cost and schedule will be impacted. 
Mitigation: For each mirror system design under consideration, an early study of mirror segment 
and module alignment and mounting processes has been initiated as part of the overall SMO 
Technology Roadmap and DDT&E schedule. For the Silicon Meta-Shell Optics specifically, re-
cent developments have shown the feasibility of producing a single aligned high-quality mirror 
segment pair that meets the necessary mirror figure. Further work is needed to prove full-scale 
feasibility of the necessary processes with requisite quality control to mount and align the many 
mirror segments into modules needed for flight. This work will take place during technology 
development. Starting at TRL 4, multiple partially-populated modules will be demonstrated. By 
TRL 6/PDR, a high-fidelity, qualification-tested, partially populated EM will be developed and 
will serve as pathfinder for the technology, as well as the manufacturing and assembly processes. 
For the Silicon Meta-Shell Optics technology, the EM will consist of three meta-shells (outer, 
middle, inner) with three fully populated modules in each that serve as a testbed for demon-
strating technical and assembly processes. Nine months of DDT&E schedule margin have been 
added to the Silicon Meta-shell Optics delivery to flight unit calibration/verification. This margin 
includes three months to delivery of the TRL6/PDR demonstration unit to cover issues that arise 
during technology maturation and an additional six months of margin for issues that arise during 
the manufacturing and assembly process of the flight unit. 
Impact: Increased cost and schedule to meet technical requirements.
L × C: 3 × 4
Risk 2 — LXM Technical Maturation to TRL 6: If the LXM is unable to achieve requisite technology 
maturation and performance to TRL 6, then the mission science and/or technology development cost and 
schedule will be compromised. 
Mitigation: A detailed LXM Technology Roadmap that includes cost, schedule, and risk has 
been developed for the LXM, which is based on extensive experience from previous and planned 
space-based X-ray microcalorimeters. Technology developments from the Hitomi SXS, Athena 
X-ray Integral Field Unit (X-IFU), and X-Ray Imaging and Spectroscopy Mission (XRISM) Re-
solve X-ray microcalorimeter instruments will be leveraged as applicable for the LXM (Lynx Re-
port, §6.3.4). Individuals supporting Athena X-IFU development also support LXM development 
from pre-Phase A onward, and those supporting the XRISM Resolve instrument will support the 
LXM from Phase A onward. The large-scale fabrication of detectors is low risk since detectors 
have already been produced with scale and performance close to requirements, utilizing proven 
processes with high yield and reliability. For the read-out, the main risk is the number of read-
out channels needed and, therefore, how much cooling power is required (and thus spacecraft 
resources such as power), rather than whether or not it will reach TRL 6. The LXM read-out 
uses microwave Superconducting Quantum Interference Device (SQUID) resonators that are not 
difficult to fabricate in comparison to components under development for missions operating at 
longer wavelength. (For LXM, relatively few resonators per feedline are needed and thus reso-
Response to Programmatics & Schedule Question 2 (continued)
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nance frequency accuracy is not critical). The LXM DRM design requires the read-out of 7,600 
sensors—not a major scale-up from the number of sensors in the Athena X-IFU—and naturally 
leads to a focal plane assembly that is 4 inches in diameter at 50 mK (similar to the X-IFU) and 
with relatively standard optical blocking filter sizes. Several industry studies have been initiat-
ed to investigate the LXM cryogenic design to identify the solution space (mass, volume, and 
complexity versus cost) for this already mature subsystem. Two Cooperative Agreement Notices 
(CANs) were carried out during the Lynx study, specifically to investigate the maturity of these 
systems and to consider their maturity as part of the LXM system. Periodic reviews will be con-
ducted as needed to ensure requisite development milestones are met and that conservative cost 
and schedule reserves have been applied. As part of the detailed LXM Technology Roadmap, a 
high-fidelity, full-assembly EM will be developed to serve as a pathfinder for Observatory assem-
bly, integration, and test. Six months of DDT&E schedule margin to TRL 6 have been included 
in the LXM development schedule to cover issues that may arise during technology maturation.
Impact: Reduced science capability or increased cost and schedule for technology development.
L × C: 3 × 3
Risk 3 — X-ray Mirror Segment Industrialization: If the manufacturing process used to fabricate mirror 
segments cannot be scaled to the required industrial-scale production levels while still meeting the technical 
requirements, then the project cost and schedule will be impacted. 
Mitigation: For each mirror system design under consideration, an early study of manufactur-
ability and production of the mirror elements has been initiated through industry partnerships 
and as part of overall technology development considerations. For the Silicon Meta-shell Optics 
specifically, recent developments have shown that producing multiple high-quality segments that 
meet the necessary mirror figure is feasible within the Lynx program cost and schedule. Further 
work is needed to prove full-scale manufacturing feasibility with requisite quality control to pro-
duce the quantity of segments required for flight, as described in Lynx Report, §8.5.2.1 (pp.232–
235). An advantage of the Silicon Meta-shell Optics design is the nearly identical sizes and shapes 
of mirror segments regardless of location within the X-ray mirror assembly, and realization of 
cost and schedule savings via the utilization of several parallel processes in the manufacturing of 
these elements. Optimization of the manufacturing process (number of parallel machine lines, 
polishing lines, coating lines, etc.) will lead to a reduction in cost and schedule once the process 
steps have been defined and proven to yield segments and modules meeting project requirements. 
A high fidelity, partially populated EM will be developed as part of the TRL 6/PDR demonstration 
to serve as pathfinder for the technology and manufacturing processes. For Silicon Meta-shell 
Optics, an assumed 10% for spares has been included in the cost model to account for quality and 
other issues during the manufacturing process. Furthermore, via industry partnership, a queuing 
theory-based model has been developed for the production time and cost of the LMA to deter-
mine the most efficient cost and schedule path through the manufacturing process, including 
but not limited to identification of gating process(es) and the number of parallel manufacturing 
lines necessary to prevent pileup. Finally, if schedule and cost challenges arise, mirror pairs can 
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be eliminated from the design for up to a 50% reduction in effective area as discussed in Lynx 
Report, §9 (pp.258–267). In this case, mass dummies would replace the eliminated mirror pairs, 
thus saving the time and cost for mirror polishing, coating and ion beam figuring. This option 
would not decimate the Lynx science program, but would necessitate longer exposure times. Nine 
months of DDT&E schedule margin have been added to the Silicon Meta-shell Optics delivery 
to flight unit calibration/verification. This margin includes three months to delivery of the TRL 
6/PDR demonstration unit to cover issues that arise during technology maturation, and an addi-
tional six months of margin for issues that arise during the manufacturing and assembly process 
of the flight unit. 
Impact: Increased cost and schedule to meet technical requirements.
L × C: 2 × 3
Risk 4 — LXM Instrument Fabrication and Assembly: If the LXM and its subsystems and components 
cannot be fabricated, assembled, tested, and integrated within the projected timescale, then the critical path 
project schedule margin will be eroded at increased project life-cycle cost. 
Mitigation: The DDT&E schedule for the LXM is based on the LXM Technology Roadmap and 
leverages the DDT&E plan from the Athena X-IFU, as applicable. A full, high-fidelity LXM EM 
is planned prior to Critical Design Review (CDR) to serve as a pathfinder for the manufacturing 
and assembly processes. A team of scientists and engineers at GSFC possess substantial expe-
rience in the development of instrumentation of this type. This team developed the detectors, 
focal plane assembly, filters, Adiabatic Demagnetization Refrigerator (ADRs), etc. for Astro-E, 
Astro-E2, and Hitomi; have applicable experience for I&T, calibration, etc.; and a proven record 
of having developed space-flight hardware on schedule. This GSFC team is currently focused on 
delivering similar hardware for the Resolve instrument on XRISM, which is scheduled to launch 
in 2022. The team will likely be available for the full LXM development life cycle. In an almost 
ideal time-scale, they will be available to complement the separate technology development team 
currently focused on developing TES detectors and readout for the Athena X-IFU at the start of 
Phase-A. The gradual ramp-down of Athena X-IFU activities will likely fit well with the ramp up 
of LXM detector development work. DDT&E schedule margin of four months plus an additional 
five months of critical path reserve has been added to the project schedule for LXM delivery to 
ISIM I&T to account for issues that may arise during the fabrication and assembly process.
Impact: Critical path schedule duration and increased project cost.
L × C: 2 × 3
Risk 5 — X-ray Mirror Technical Maturation to TRL 6: If the X-ray mirrors are unable to achieve requisite 
technology maturation and performance, then the mission science and/or technology development cost and 
schedule will be compromised. 
Mitigation: Technology Roadmaps have been developed for the three different Lynx-feasible, ac-
tively funded X-ray mirror technologies. Each technology will receive continued funding during 
pre-Phase A development and a final selection (based on technology maturation and proximity 
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to reaching TRL 5 by the start of Phase A) will be made by the time of the Lynx Mission Concept 
Review (MCR) to ensure that the most mature and capable technology is selected for the mission. 
Carrying the three technology developments in parallel and making periodic schedule and tech-
nology advancement-driven downselect decisions provides risk mitigation among the candidates 
and optimization of science return. Each of these identifies a set of unique risks and mitigation 
plans. The Silicon Meta-shell Optics technology chosen for the DRM has already validated the 
process of mirror segment fabrication and alignment through X-ray testing. Conservative cost 
and schedule reserves on the Silicon Meta-shell Optics technology have been applied, and period-
ic reviews will be carried out as needed to ensure that developmental goals are met. Furthermore, 
a high-fidelity, partially-populated EM will be developed as part of the TRL 6/PDR demonstra-
tion to serve as a pathfinder for the technology and manufacturing processes. Three months of 
DDT&E schedule margin to TRL 6 has been added to the mirror development schedule to ac-
count for issues that may arise during technology maturation.
Impact: Reduced science capability or increased cost and schedule for technology development.
L × C: 3 × 2
Risk 6 — HDXI/X-ray Grating Detector Technology Maturation to TRL 6: If the HDXI and X-ray Grat-
ing Detector (XGD) are unable to achieve requisite detector technology maturation and performance, then 
the mission science and/or technology development cost and schedule will be compromised. 
Mitigation: An HDXI Technology Roadmap has been developed. Because XGD requirements 
are met with the same sensors as those for HDXI, the HDXI Technology Roadmap is sufficient 
for both. Though the hybrid CMOS-sensor technology has been selected for the DRM, there 
are at least two other sensor technologies of similar maturity that can meet Lynx requirements. 
Each of these sensor technologies (hybrid CMOS, advanced Charge-Coupled Device (CCD), and 
monolithic CMOS) have demonstrated proof-of-concept and are assessed at TRL 3. Each tech-
nology will be developed until a predefined downselect milestone in 2023, at which point the 
two most advanced technologies will proceed with development to TRL 4. These two selected 
sensor technologies will be funded to achieve TRL 4 by the start of Lynx project Phase A. A single 
sensor technology will be selected for TRL 5. Downselect decisions will be based on the cost and 
schedule to meet remaining TRL milestones and ability to meet Lynx performance requirements. 
Carrying the three technology developments in parallel and making periodic, schedule-driven 
downselect decisions mitigates risk among the candidates. If none of the advanced technologies 
makes the requisite progress, the use of existing CCD technology may be utilized, though with re-
duced capability. Five months of DDT&E schedule margin to TRL 6 have been added to the HDXI 
and XGD development schedules to cover issues that may arise during technology maturation.
Impact: Reduced science capability or increased cost and schedule for technology development.
L × C: 2 × 2
Risk 7 — Calibration Facility Availability: If NASA Marshall Space Flight Center’s (MSFC’s) X-ray and 
Cryogenic Facility (XRCF) is chosen as the calibration facility for the Athena mission, and if the Athena 
calibration activity is significantly delayed, the Lynx schedule will be impacted.
Response to Programmatics & Schedule Question 2 (continued)
Answer continued on next page
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Mitigation: Currently, the Athena mission’s notional schedule indicates that the flight unit cali-
bration activities will take place from approximately mid-FY28 to around mid-FY29. The current 
Lynx project schedule has rehearsal and flight unit calibration activities taking place around mid-
FY31 to late FY32. To impact the Lynx critical path, the Athena calibration activity would need to 
slip by approximately 2.5 years. This issue is currently considered a “watch” item.
Impact: Schedule duration and increased project cost.
L x C: 1 × 3
Response to Programmatics & Schedule Question 2 (continued)
P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  3
Provide an overall (Phase A through Phase F) schedule highlighting key design reviews, the critical 
path and the development time for delivery required for each instrument, the spacecraft, develop-
ment of ground and mission/science operations etc. Include critical on-orbit events such as maneu-
vers, instrument deployments, etc.
The project lifecycle schedule is provided in Lynx Report, Figure 8.3 (p.225, reproduced on next page). 
The schedule was developed utilizing Government Accountability Office (GAO) Best Practices for Project 
Schedules, consistent with pre-Phase A project maturity. Schedule planning included identification of all 
milestones and KDPs consistent with NPR 7120.5.  
The critical path was calculated based on the longest duration of activities through the project schedule. The 
Lynx critical path runs through the LXM DDT&E, and through ISIM, XRT, Observatory and launch vehicle 
I&T activities. The X-ray mirror development path through DDT&E only lags the LXM DDT&E path by 
~1 month in this schedule. Nineteen months of schedule reserves were added to the critical path activities, 
consistent with guidance from MSFC 7102.1, Table 17-3, Standard Schedule Margin for Programs/Projects. 
In addition to the critical path reserves, margin has been added to the X-ray mirrors and science instrument 
schedules to account for uncertainties associated with technology development, DDT&E, and key integra-
tion activities. Reserves have also been added to the on-ground calibration, LMA, and the ISIM I&T to ac-
count for uncertainties associated with these activities. Critical path and schedule reserves are summarized 
in Lynx Report, Table 8.3 (reproduced below).
The Lynx launch to orbit timeline is provided in Lynx Report, Figure 6.28 (p.139, reproduced below). It 
provides the critical maneuvers to get to the SE-L2 orbit in 104 days based on mission analysis and the cal-
culated Δ-V budget. During the time to reach orbit, the spacecraft and telescope systems are powered on, 
allowed to outgas, and undergo system checks and initial calibration.  
The Lynx concept of operations is described in Lynx Report, §6.7 (pp.169–178). It provides further details 
of the launch to orbit activities, and descriptions of all aspects of on-orbit operations. See next pages for 
lifecycle schedule and launch to orbit timeline.
Answer continued on next page
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Figure 3 (Figure 8.3 in Lynx Report): Lynx project life-cycle schedule
Figure 4 (Figure 6.28 in Lynx Report): Lynx launch-to-orbit timeline
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P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  4
Fill out the Key Phase Duration table indicating the length of time required (months) for: each 
Phase (A through F), ATP to PDR, ATP to CDR, and other key metrics for schedule analysis (ATP 
to instrument delivery, spacecraft delivery, observatory delivery and launch). 
P R O G R A M M A T I C S  &  S C H E D U L E  Q U E S T I O N S
Project Phase Duration (months)
Phase A – Conceptual Design 24
Phase B – Preliminary Design 18
Phase C – Detailed Design 87
Phase D – Integration & Test 16
Phase E – Primary Mission Operations 60
Phase F – Extended Mission Operations
Not specified; primary mission 
lifetime of 5 years, extendable to 20 
with on-board consumables
Start of Phase B to PDR 16
Start of Phase B to CDR 37
Start of Phase B to Delivery of X-ray Mirror Assembly to Cal-
ibration* 62
Start of Phase B to Delivery of LXM to ISIM I&T* 68
Start of Phase B to Delivery of  HDXI to Calibration* 63
Start of Phase B to Delivery of  XGD to Calibration* 63
Start of Phase B to Delivery of  XGA to Calibration* 54
Start of Phase B to Delivery of Spacecraft 67
Start of Phase B to Delivery of Observatory 112
System Level Integration & Test** 15
Project Total Funded Schedule Reserve*** 68 (Phase A - D)
Total Development Time Phase B - D 121
Table 15 (following Table 8.3 in Lynx Report): Key Phase Duration Table
*note that “delivery” of optics and instruments for Lynx is assumed as the delivery to the next level of integration
**note that “System Level” I&T for Lynx is defined as integration of the Observatory (telescope + spacecraft) to the 
Launch Vehicle.  
***note that there is a total of 49 months of costed schedule reserves on non-critical path activities based on project 
development assessments, and 19 months of critical path reserves, consistent with MSFC guidelines.  The critical 
path, defined as the longest path of linked activities, is LXM DDT&E to ISIM I&T to XRT I&T to LXO I&T to LV 
I&T. 
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A more detailed table of key phase durations is given in Lynx Report, Table 8.3 (p.227, reproduced below). 
It includes the basis of estimate for each phase as well as identification of costed schedule margin and critical 
path reserves for key activities.  
Response to Programmatics & Schedule Question 4 (continued)
Linkages between key elements are shown in Phase C of the schedule, consistent with the AI&T 
activities described in §6.6.3.
It is assumed that on-ground calibration will take place at the MSFC XRCF as described in §6.6.3.1. 
Development of a new calibration facility is not required for Lynx, but modernization of this Chandra-
era asset may be required. ￿e XRCF is under consideration as the calibration facility for Athena. If 
selected for Athena, facility modernization costs including but not limited to additional X-ray sources, 
detectors, data acquisition systems, and system-speci￿c GSE, will be encumbered by the Athena project. 
227
8  Design Reference Mission Programmatics Lynx Mission Design
Table 8.3. Key phase duration table.
Project Phase Duration (months) Comments
Pre-Phase A (Technology Development) 36 Pre-Phase A duration based on technology development schedules and 
assumed funding levels (comparable to WFIRST)
Phase A (Conceptual Design): KDP-A to KDP-B 24 Phase A duration based on technology development schedules and funding 
(comparable to WFIRST levels). 
Phase B (Preliminary Design): KDP-B to KDP-C 18 Phase B duration based on assumed technology development funding and all 
technologies reaching TRL 6 by PDR
Phase C (Detailed Design): (KDP-C to KDP-D) 87 Phase C includes development of X-ray mirrors (and integration into LMA) 
and 3 science instruments, mirror and instrument on-ground calibration, 
ISIM I&T, and XRT I&T. X-ray mirror development assumes multiple parallel 
manufacturing lines to be optimized during Phase A. LXM schedule 
comparable to Athena X-IFU. Chandra Phase C duration similar except for no 
analogous LXM, and Chandra SIM integration took place during Observatory 
I&T in Phase D. WFIRST Phase C shorter due to less complex design (2 science 
instruments and no ISIM)
Phase D (I&T): KDP-D to KDP-E 16 Phase D includes integration of XRT and SCE to become the LXO. Chandra Phase 
D also included integration of SIM during Observatory I&T. Lynx assumes ISIM 
integration during XRT I&T in Phase C
Phase E (Primary Mission Ops): KDP-E to KDP-F 60 Lynx planned operational lifetime is 5 years, extendable to 20 years with on-
board consumables 
Start of Phase A to SRR 16
Start of Phase B to PDR 16
Start of Phase C to CDR 19
Start of Phase C to SIR 86
Start of Phase D to LRD 15
Phase B to X-ray Mirror Delivery to Calibration 62 (53+9) Lynx mirror DDT&E includes additional 9 months of schedule margin
Phase B to LXM Delivery to ISIM I&T 68 (53+10+5) LXM DDT&E includes additional 10 months of schedule margin and 5 months of 
critical path reserve
Calibration (Flight Unit) 8 (6+2) On-ground calibration similar to Chandra with exception of additional science 
instrument (LXM EM); Schedule includes additional 2 months of margin
LMA I&T 8 (6 + 2) LMA I&T involves integration of the X-ray mirror module assembly, pre- and 
post-collimators, contamination doors, and other structures into the barrel 
structure; Schedule includes 2 months of margin
ISIM I&T 16 (14+2) ISIM I&T is more complex than Chandra SIM actual due to mechanisms and 
additional instrument; Schedule includes 2 months of critical path reserve
Telescope I&T 27 (18+9) XRT I&T involves integration of LMA, XGA, OBA, and ISIM; Schedule includes 9 
months of critical path reserve
SCE I&T 8 Lynx SCE comparable to Chandra actual; No additional margin included
Observatory I&T 7 (6+1) Lynx Observatory I&T comparable to Chandra actual; Schedule includes 1 
month critical path reserve
Launch Site Activities 8 (6+2) Lynx LV Integration comparable to Chandra actual; Schedule includes 2 months 
critical path reserve
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P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  5
Fill out the Key Event Dates table indicating the dates (month/year) 
for the key development and operations milestones
P R O G R A M M A T I C S  &  S C H E D U L E  Q U E S T I O N S
Project Phase Milestone Date
Start of Phase A 10/2024
Start of Phase B 10/2026
Preliminary Design Review (PDR) 02/2028
Critical Design Review (CDR) 11/2029
Delivery of LXM Flight Unit to ISIM I&T 06/2032
Delivery of X-ray Mirror Modules to LMA I&T 08/2032
Delivery of XGA to XRT I&T 08/2032
Delivery of XGD to ISIM I&T 08/2032
Delivery of HDXI to ISIM I&T 08/2032
System Integration Review 06/2035
Pre-Ship Review (PSR)
Not specified; assumed that Observatory 
PSR is ~3 months prior to start of LV I&T 
(11/2035)
Launch Readiness Date (LRD) 10/2036
End of Mission - Primary (EoM-P) 11/2041
End of Mission - Extended (EoM-E)
Not specified; primary mission life of 5 years 
is extendable to 20 years with on-board con-
sumables.
A more detailed table of key event dates is included in Lynx Report, Table 8.2 (p.224, reproduced below). It 
includes additional milestones not included in the RFI table.  
Table 16 (following Table 8.2 in Lynx Report): Key Event Dates Table
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Response to Programmatics & Schedule Question 5 (continued)
P R O G R A M M A T I C S  &  S C H E D U L E  Q U E S T I O N S
Table 8.2 from Lynx Report: Key Event Dates
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P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  6
Provide an estimate of schedule reserves required during Phases A – D.
Total reserves for development and integration are included and shown in the project schedule, in Lynx 
Report, Figure 8.3 (p.225, reproduced on page 60).  Reserves are included for all major activities based 
on development plans and risk assessments.  Critical path reserves are included per MSFC guidelines.  The 
critical path is based on the longest linked set of activities through the schedule, which goes through LXM 
DDT&E, ISIM I&T, XRT I&T, LXO I&T, and LV I&T.  
The table below provides the non-critical path and critical path reserves by phase for each development and 
integration activity.  There is a total of 49 months of non-critical path reserves and 19 months of critical path 
reserves, for a total of 68 months of costed reserves in phases A – D for Lynx.
Activity
Costed Schedule Reserves (Months)

























3 6 9 9
XGA 
DDT&E 6 6 6
XGD 
DDT&E 4 1 5 10 10
HDXI 
DDT&E 4 1 5 10 10
LXM 
DDT&E 6 4 5 10 5 15
Calibra-
tion 2 2 2
ISIM I&T 2 2 2
LMA I&T 2 2 2
XRT I&T 9 9 9
LXO I&T 1 1 1
LV I&T 2 2 2
Totals 8 11 30 16 3 49 19 68
Table 17 Non-Critical and Critical Path Reserves
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P R O G R A M M A T I C S  &  S C H E D U L E 
Q U E S T I O N  7
Provide a description of any foreign contributions and their extent
Primary reference: Lynx Report, §8.5.4 (p. 256).
No foreign contributions were included in the Lynx study.  However, the Lynx team welcomes international 
participation.  Potential areas of contribution could include instruments, building on existing collaborations 
related to Athena and XRISM, as well as other previous X-ray missions. Other potential areas could involve 
a distinct contribution to the spacecraft and calibration support.  Specific cost contributions will be sought 
out and defined more formally during pre-Phase A.
 
C O S T 
Q U E S T I O N  1
Provide FTE estimates and cost by year/Phase for science personnel.
C O S T  Q U E S T I O N S
The Lynx team developed a detailed parametric estimate with multiple models for all elements, with in-fam-
ily comparisons at the subsystem level and subject matter expert inputs at the component level for all ele-
ments, as described in Lynx Report, §8.5 (pp. 228–256).  The parametric estimate was validated using multi-
ple, separately conducted methodologies including a comparison to escalated Chandra actuals, a grassroots 
estimate which included costs for all WBS level 2 elements and some WBS level 3 elements, an independent 
cost evaluation (ICE), and a contracted cost and technical evaluation (CATE).  All of the validation esti-
mates yielded favorable comparisons, with the overall conclusion that the lifecycle parametric estimate is 
reasonable and consistent with pre-Phase A / pre-formulation maturity.  The parametric estimate, which is 
the primary cost estimate for Lynx given its pre-formulation level of maturity, does not specifically provide 
FTE levels.  Portions of the grassroots estimate, specifically those for prime contractor efforts, operations, 
and science instruments included estimated manpower.  These details are included in the non-public Cost 
Book. A true bottoms-up cost assessment with FTE estimates will be developed in the late pre-Phase A / 
early Phase A timeframe.
 
C O S T 
Q U E S T I O N  2
If a foreign agency is assumed to be a partner or a major contributor, provide an estimate by year 
and Phase for the breakdown between NASA and foreign contributions. 
This should be separate, but consistent with Total Mission Cost Funding Table.
Primary reference: Lynx Report, §8.5.4 (p. 256).
No foreign contributions were included in the Lynx study, but see answer to Programmatics & Schedule, 
Question 7 at the top of this page for further discussion about potential areas of foreign contribution. 
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C O S T 
Q U E S T I O N  3
Provide a description and cost of what will be performed during Pre-Phase A and Phase A by year. 
Also include total length of Phase A in months and total Pre-Phase A and Phase A estimated costs.
The Lynx pre-Phase A activities are assumed to begin with the start of directed funding in ~10/2021, and 
end with the start of Phase A in ~10/2024 for a total of 36 months of activity.  
Prior to the start of directed funding, all of the technologies will continue receiving funding via existing 
sources.  All of the Lynx optics and instrument technologies, summarized in Lynx Report, §7 (pp. 182–214) 
and detailed in individual Technology Roadmaps, are actively funded, with rapid progress being made in 
all of the DRM technologies.  
During the 36 months of pre-Phase A directed funding, the primary focus will be the development of the 
Lynx optics and instrument technologies, along with additional refinements to the overall mission concept 
and architecture.  The Lynx team assumes continued development of all of the technologies through the pre-
Phase A timeframe, with down-selects made based on maturation progress, ability to meet TRL milestones 
and Lynx technical and performance requirements.  Carrying multiple, feasible technologies, with periodic 
down-select decisions in the pre-Phase A timeframe lowers the overall project risk by allowing the matura-
tion and selection of the most likely technologies able to meet Lynx requirements.
As described in the HDXI Technology Roadmap, three separate sensor technologies are currently under 
development for the HDXI and XGD.  An intermediate sensor down-select will take place by ~7/2023, and 
the final down-select will take place by the start of Phase A, again based on maturation advancement and 
ability to meet Lynx requirements.  The selected sensor technology is expected to be at TRL4 by the start of 
Phase A.  The challenges to developing the HDXI and XGD are primarily confined to achieving TRL4 per-
formance.  Each of the three sensor technologies have similar development schedules and budgets, driven 
by their similar fabrication protocols.  Each technology progresses through an iterative cycle of develop-
ment, which takes ~9 months to complete. During the pre-Phase A timeframe, all 3 sets of sensors will be 
fabricated and tested twice to characterize their performance prior to the intermediate downselect.  Then 
the remaining two sensors will be fabricated and tested for the final characterization and downselect to a 
single sensor.  Once these fundamental capabilities have been demonstrated, subsequent development ef-
forts focus on the assembly and testing of larger sensor/ASIC arrays with higher fidelity testing with respect 
to flight conditions.  These are considered essentially engineering activities and advancement to TRL 5 and 
TRL 6 is expected to be straightforward.
An integrated technology development schedule, providing the primary activities and milestones to mature 
the Lynx DRM technologies from current state of the art through TRL6, and the anticipated dates to reach 
requisite TRL milestones is provided in Lynx Report, Figure 7.1 (p. 186, reproduced on page 69). 
A final technology review will take place approximately 12 months prior to the start of Phase A to downse-
lect to the individual optics and instrument technologies most ready to meet Lynx technical and program-
matic requirements.  
A final architecture selection decision will be made ~2/2024 for the Observatory design. Following this 
decision, an announcement of opportunity (AO) for the LXM and XGA science instruments and request 
for proposals (RFP) for the optics contractor and a prime contractor will be released in ~4/2024.  Note that 
C O S T  Q U E S T I O N S
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the AO for the HDXI and XGD instruments will be released in ~12/2024, consistent with technology de-
velopment plans, and as described above.  It is assumed that a single Prime Contractor will be responsible 
for the DDT&E of the Integrated Science Instrument Module (ISIM), Optical Bench Assembly (OBA), and 
Spacecraft Element (SCE), as well as Integration and Test (I&T) of the Lynx Mirror Assembly (LMA), the 
telescope, and the Observatory.  The Phase A contract for the prime contractor will enable the development 
of system requirements, as well as detailed schedules and sequencing of contractor-led elements. The re-
mainder of the prime development contract will be negotiated and awarded in Phase B. The Mission Con-
cept Review is planned ~8/2024, followed by the start of Phase A.  This approach for contracting is consistent 
with other major NASA developments, and is assumed for Lynx, however, the final acquisition strategy will 
be defined at the ASM in early Phase A.  
During Phase A, technology development (WBS 4) will continue along with project management (WBS 1), 
systems engineering (WBS 2) and safety and mission assurance (WBS 3) activities necessary for manage-
ment, oversight, risk mitigation, and requirements development efforts.  Prime contractor support is also 
assumed for development of system requirements.  Other Phase A activities include the initiation of cali-
bration facility modifications (assumed MSFC’s XRCF), and selection of a launch vehicle provider to enable 
close coordination of critical design interfaces between the Observatory elements and launch vehicle. Phase 
A will culminate in the system-level Systems Requirements Review (SRR) followed by a “season” of sub-sys-
tem SRRs, allowing for the flow down of top-level requirements from the system to the sub-systems. Phase 
A is expected to start ~10/2024 and end ~10/2026, for a total of 24 months. 
Technology development costs for pre-Phase A through TRL 6 were provided by each technology develop-
er and included in the (non-public) Technology Roadmaps. For consistency across all of the Technology 
Roadmaps, the Lynx technology teams were provided with pre-Phase A and Phase A schedule milestones, 
as well as the requirement to have all technologies at TRL5 by the start of Phase A and TRL 6 by the mission 
PDR.  Given those milestones, the technologists developed the detailed plans to meet the requirements and 
grassroots costs for achieving them.  The integrated cost estimates compare favorably against the WFIRST 
pre-Phase A technology development funding actuals. Although Lynx technology development require-
ments are necessarily different than those of WFIRST, this comparison provides a sound sanity check as-
suming future funding levels will not change remarkably.  The technology development and DRM DDT&E 
plans were then iterated to ensure integration with the Phase A – E project lifecycle schedule.  The Phase A 
costs were estimated via parametric analysis, using 5% of the DDT&E and first flight unit total.  
A summary of the pre-Phase A and Phase A costs in $RY(M) is given in a table below. The $FY20 costs are 
provided in the cost tables included in response to Question 4.
C O S T  Q U E S T I O N S
Technology Pre-Phase A (RY$) Phase A (RY$)
FY22 FY23 FY24 FY25 FY26
Optics 12.68 15.2 17.83 21.74 30.55
HDXI 13.1 11.29 14.26 11.44 11.75
XGA 2.43 2.5 2.56 2.86 2.94
LXM 11.1 11.72 12.15 16.71 18.09
Other 14.16 12.27 20.95 19.91 13.39
Total 53.48 52.97 67.76 72.66 76.72
*Used 2019 NASA New Start Inflation Index for relative to FY20
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C O S T  Q U E S T I O N S
C O S T 
Q U E S T I O N  4
Please fill out the Mission Cost Funding Profile table assuming that the mission is totally funded by 
NASA and all significant work is performed in the US.
Primary reference: Cost Book
See next pages for the pre-Phase A through end of Phase E mission costs for Lynx in $FY20(M) and 
$RY(M).
Notes for cost tables:
1. Pre-Phase A estimates developed via grassroots assessments and documented in individual (non-pub-
lic) Technology Roadmaps
2. Phase A estimate developed via parametric analysis
3. Spending profile assumes 60% expended in 50% of time, consistent with NASA standards
4. Fee:  0% on science instruments, 10% on LMA and spacecraft
5. Reserves: 30% on total Phase B – D costs, exclusive of launch vehicle and fee
6. Launch vehicle cost is HQ pass-through for Heavy Lift vehicle in 2030’s
7. LXM cost is pass-through from GSFC Instrument Design Lab design and cost assessment
8. MSI&T included in WBS10
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C O S T  Q U E S T I O N S
C O S T 
Q U E S T I O N  5
For those partnering with foreign agencies, provide a second Mission Cost Funding Profile table 
and indicate the total mission costs clearly indicating the assumed NASA and contributed costs. 
Primary reference: Lynx Report, §8.5.4 (p. 256).
No foreign contributions were included in the Lynx cost estimate.  However, the Lynx team welcomes 
international participation. Potential areas of contribution could include instruments, building on existing 
collaborations related to Athena and XRISM, as well as other previous X-ray missions. Other potential 
areas could involve a distinct contribution to the spacecraft and calibration support. Specific cost contribu-
tions will be sought out and defined more formally during pre-Phase A.
